
ATTACHMENT 5 

 

FIELD ACTIVITY LOGS AND 

MISCELLANEOUS DOCUMENTS  



POND 1  



CEN I RAL ALLIED ENTERPRISES. INC. 
POST OFFICE BOX 80449 
CANTON, OHIO 44708-0449 
330-4 77-6751 
FAX: 330-477-1660 

March 25, 2015 

Mr. John Ehrnfelt 
Environmental Management Specialists, Inc. 
4601 Horner Ohio Lane 
Groveport OH 43125 

RE: Virgin Topsoil 

Dear Mr. Ehrnfelt: 

Our virgin topsoil is stockpiled as a part of our mining operation at our Central Sand & Gravel 
site, located at 55th Street and Harrnont A venue in Canton, Ohio. 

I have no reason to believe that there are any environmental issues with this material. 

Please let me know if you have any questions, or if you need any additional information. 

Sincerely, 

CENTRAL ALLIED ENTERPRISES, INC. 

;&csL 
' Gerald S. Om 

Chairman & Chief Executive Officer 

GSO/cao 



1

Teuscher, Kathleen

From: Dave Jones <djones@kimblecompanies.com>
Sent: Tuesday, January 20, 2015 7:52 AM
To: Alina Neel; John Ehrnfelt
Subject: clay

Good morning, 
To follow up from our phone conversation yesterday the clay we will be supplying JMW will come from our Dover yard. We mine 
the clay from various pits in Tuscarawas county that are owned and operated by the Kimble Company. The mined, virgin clay 
material is staged at our Dover yard prior to delivery. No additional or beneficial reuse material is included at any time. The clay 
will be clean and free of foreign materials. If you need anything else please let me know. Thank you. 
 

Dave Jones 

 
3596 State Route 39 
Dover, OH 44622 
1‐800‐201‐0005, ext 2370 (office) 

 (cell) 
djones@kimblecompanies.com 
 

non-responsive



TIGER SAND & GRAVEL, LLC 
411 Oberlin Avenue SW, Massillon, OH 4464 7 
Phone: (330) 833-6325 I Fax: (330) 830-1021 
Website: www.tigersandgravel.com 

January 7, 2015 

Mr. John Ehrnfelt 
Environmental Management Specialists, Inc. 
4601 Homer Ohio Lane 
Groveport, Ohio 43125 

RE: ODOT Concrete Sand 

Dear Mr. Ehrnfelt : 

This letter is with regard to material you have requested for your project at Canton Drop Forge. 
Our ODOT Spec Concrete Sand is processed at 411 Oberlin Avenue SW in Massillon, Ohio. The 
material is washed and a virgin material. When processing ODOT Spec Concrete Sand, it is dug 
5' to 40' below grade. To date, we have never had any contamination problems with our ODOT 
Spec Concrete Sand, and we have no reason to believe there are any environmental issues. 

If you should need any further information, please do not hesitate to contact me direct on my 
cell at  

Sincerely, 

~~ 
Jonathan Stock 
Plant Manager 

dak/JS 

HERE TO SERVE YOUR SAND, GRAVEL, SLAG AND CRUSHED CONCRETE NEEDS 

non-responsive



Daily Field Report 
Date 9-8-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 80s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       
       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   

  
Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Onsite at 7:30 and park job trailer in area that CDF cleared for us 
Meet with Sean Denman and go over scope of work for the job 
Look over blueprints and try to layout the area where the first oil/water separator goes 
Check out the back side of the building where the piping goes 
Try to layout for the trenching for the piping 
The 210 Excavator was delivered at 4:30 Help unload in the back side lot 
 
 
 
 
Health and Safety Tailgate Meeting Topic – Back Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  5:30 5:30  12     
          
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
 
 
 

Page 1 of 1 

I 

I I 
I I 



Daily Field Report 
Date 9-9-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 80s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   

  
Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Make calls and line up equipment 
Go over with Sean the layout of the trenching and where we are digging 
Meet with Brian Boyd with Precise Boring and go over the location of the underground piping and the path its going 
Underground Detective was onsite at 10. Go around with them and show them all the areas that need marked for utilities 
Backhoe was onsite today at 1:30 , unload and park in our designated area 
 
 
 
Health and Safety Tailgate Meeting Topic – Back Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 4  9     
          
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
 
 
 

Page 1 of 1 

I 

I I 
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Daily Field Report 
Date 9-10-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 80s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   

  
Daily Job Activities (refer to pricing to determine all billing-related  activities):  
HDPE piping was delivered onsite at 8 
Unload the pipe and pallet of fittings 
Use the miniexcavator and hook up to the pipe and drag over to green area by fence 
Chris Ruff, Randy Anschutz and John Ehrnfelt were onsite today to discuss the plan on running the HDPE piping run from 
the green area over to the building 
Use the miniexcavator and dig down the area marked by the utility locator yesterday that is in the direct boring run 
Dug down about 5ft and found nothing  Caution tape the area off. 
 
 
Health and Safety Tailgate Meeting Topic – Back Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 4  9     
Dustin Azbell  8 4  8     
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
 
 
 

Page 1 of 1 

I 

I I 
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Daily Field Report 
Date 9-11-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy and cooler 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11    

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini       

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   

  
Daily Job Activities (refer to pricing to determine all billing-related  activities):  
The steel plates were delivered today. Unload with the 210 Excavator in the East lot 
The Job trailer was delivered today. Unload and set on the west side of our jobsite 
The skid steer with breaker and forks was delivered unload in east lot and drive over to jobsite 
The cpvc pipe was delivered and dropped off in the loading dock area in the back of the building 
The concrete cutter was onsite at 10:30. Lay out piping run and string and paint lines for him to saw 
Stay with cutter while he cut and clean the lot as we go for pedestrian traffic 
EMS 308 was delivered today at 2 
 
Health and Safety Tailgate Meeting Topic – Slips trips falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 3:30  8.5     
Dustin Azbell  7 3:30  8.5     
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 

 
Ohio Concrete cutting 
and sawing 10:30 2:30  4 

       
Incidences / Occurrences: 
The concrete cutting took longer than anticipated  because some of the concrete was at least 12inches thick in areas 
 
Changes in Job Scope: 
 
 
Page 1 of 2 

I 

I I 
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Page 2 of 2 



Daily Field Report 
Date 9-12-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy and cooler 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11    

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini       

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   

  
Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Move 3 steel plates from the East side lot over with backhoe and set in parking lot by trench. 
Use the backhoe and start the piping trench in the Green area over to the edge of the parking lot.  Stockpile by ditch. 
Use the 305 mini ex and pull up and load the blacktop out another 20 feet into parking lot. 
Haul blacktop over and stockpile over by pond 1 area. 
Dig the drench down to depth in the parking lot and haul material over and stockpile over by pond 1 area.  Can’t use this 
material for backfill because pieces are bigger than 8”. 
Cover the area we dug out with 2 steel plates and orange fence the area off. 
Go down in the basement thru the hole CDF broke out and tried to lay out where the 8” CPVC will run. 
CDF will have to dig some of the basement out for us to run our pipe. 
 
Health and Safety Tailgate Meeting Topic – Slips trips falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 3:30  8.5     
Dustin Azbell  7 1:00  6     
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
Changes in Job Scope: 
 
 

Page 1 of 2 
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Daily Field Report 
Date 9-16-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy and cool 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW 4 loads 

   
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Continue to dig the piping trench very slowly, looking for the supposed electric line that was marked and the existing 4in 
forced main line 
Did not find an electric line and haven’t found the 4in forced main line yet. Dug down to full depth another 60ft. 
Found out our fittings haven’t been ordered yet to continue the piping run 
Placed sand in the trench and tamped with plate tamper 
Hooked up to the 120ft piece of pipe we have welded together and placed in ditch 
Backfilled what we have in the ditch with sand and put the steel plates back over the ditch in the main road area 
Barricade everything off 
 
 
Health and Safety Tailgate Meeting Topic – Back to school back to work  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 4:30  9.5     
Dustin Azbell  7 4:30  9.5     
John Ball  7 4:30  9.5 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
Changes in Job Scope: 
 

Page 1 of 2 
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Page 2 of 2 



Daily Field Report 
Date 9-16-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy and cool 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW 4 loads 

   
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Continue to dig the piping trench very slowly, looking for the supposed electric line that was marked and the existing 4in 
forced main line 
Did not find an electric line and haven’t found the 4in forced main line yet. Dug down to full depth another 60ft. 
Found out our fittings haven’t been ordered yet to continue the piping run 
Placed sand in the trench and tamped with plate tamper 
Hooked up to the 120ft piece of pipe we have welded together and placed in ditch 
Backfilled what we have in the ditch with sand and put the steel plates back over the ditch in the main road area 
Barricade everything off 
Called the bobcat skidsteer and breaker and forks off rent. They picked up today 
 
Health and Safety Tailgate Meeting Topic – Back to school back to work  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 4:30  9.5     
Dustin Azbell  7 4:30  9.5     
John Ball  7 4:30  9.5 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
Changes in Job Scope: 
 

Page 1 of 2 
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Daily Field Report 
Date 9-17-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW 4 loads 

304 Limestone JMW 35.84T 
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Continue digging trench down to depth, another 80ft. 
Spent a lot of time hand digging  under the 6in forced main line that 45s across our path 
PSI was onsite at 9:30 to check the compaction of the sand backfill trench in the main traffic area going through the parking 
lot 
Hook up to the 80ft piece of HDPE pipe that was butt welded together and place in the trench 
Backfill the main road area with 304 and compact with plate tamper 
Set 3 steel plates over the trench we dug up by the building   
 
 
 
Health and Safety Tailgate Meeting Topic – Buckle up- Save a life   
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
 PSI 9:30 10:30  1 

       
Incidences / Occurrences: 

Page 1 of 2 
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Changes in Job Scope: 
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Daily Field Report 
Date 9-18-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Break the concrete with the 308 mini down another 50ft in between the buildings 
Load on backhoe and haul to stockpile 
Then start digging the trench down to depth. This was a very slow process. We now have to haul the material in between 
the buildings heading over  to the east lot, then dumping in the backhoe to take it the rest of the way 
While digging in this area we found a large chunk of concrete about 5ft. long about 10 inches thick. We had to tunnel 
underneath with the mini bucket and shovels 
We now have the ditch long enough to put another 40 ft. piece in 
The fusing machine and all the fittings showed up today 
We were going to put 2 couplings on in the ditch and test that line, but had trouble with the fusing machine 
Made several calls and we think the problem is the machine has to run on a 30amp breaker 
So we wrapped things up and will buy anther end for the cord for the fusing machine 
 
 
Health and Safety Tailgate Meeting Topic – Cold weather safety 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors  In Out Lunch Total  
Page 1 of 2 

I 

I I 
I I 



     
       
Incidences / Occurrences: 
 
Changes in Job Scope: 
 
 
 

Page 2 of 2 

I I I I I I 
I I I I I I 



Daily Field Report 
Date 9-19-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Put new 4 prong end on cord to fusing machine and used the 30amp breaker on our generator  still wouldn’t fuse 
Picked up a bigger generator from General Rental and fusing machine still wouldn’t work. The fusing machine from ISCO is 
no good 
Called HD Supply and they will have a new machine for us to use on Monday 
Don’t want to open up anymore ditch before we can fuse together what we have, so we can test and backfill 
Clean up wrap up and go home 
 
Health and Safety Tailgate Meeting Topic – Concrete 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 12:30  5.5     
Dustin Azbell  7 11  4     
John Ball  7 11  4 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
See Above 
Changes in Job Scope: 
Page 1 of 2 

I 

I I 
I I 
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Daily Field Report 
Date 9-22-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW 16.64T 
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
All the big manholes for all the oil/water separators were delivered to the CDF loading dock. CDF unloaded all the pallets 
and set them in the east side lot 
Precise Boring was onsite today and butt welded all their HDPE pipe together and set up and bored their hole from the tank 
area over to the parking lot 
Pick up anew fusing machine from HD Supply. Fuse the first coupling together in the ditch 
Set up and put test balls in each end of the pipe and test the line we have in (200ft). Soap the coupling  everything’s good 
After air test, backfill on up the ditch with sand and 304. Compact with plate tamper 
Set another 40ft piece in the ditch underneath the chunk of concrete and line up the pieces and fuse the coupling 
Air test and soap fitting. Then continue to backfill  with sand and 304 and compact  240ft.of pipe is in  
 
 
 
Health and Safety Tailgate Meeting Topic – Concrete 2 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  5:30 5  11.5     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

Page 1 of 2 

I 

I I 
I I 



       
Incidences / Occurrences: 
 
Changes in Job Scope: 
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Daily Field Report 
Date 9-23-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Use miniexcavator and dig out the two areas for Precise Boring at each end to pull in their HDPE Pipe 
Precise is done pulling in the 8in line. Had them butt weld two flange fittings on  two pieces of pipe 
Continue digging pipe trench in between the buildings. Dig and load on skidsteer and haul over to the east side lot 
Digging was very slow again. Dug under and over two 480 electric conduits and go over the 6in clay forced main line, a lot 
of hand digging 
Finished trench all the way to the building 
 
Health and Safety Tailgate Meeting Topic – THE ABCs of Fire Extinguishers 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
Changes in Job Scope: 
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Daily Field Report 
Date 9-24-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW 18.45T 

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
Continue the 8in pipe run in the trench 
Measure and cut and fuse together the couplings and 90s. Have pipe into within 4ft of the building 
Ohio Concrete could not make it today to core our hole or we would have finished through the wall 
Air test and soap all the fittings we put in today 
Backfill the piping we put in today with sand and 304 up to the first 90. Compact with tamper 
Concrete guy was onsite at 4 today to look at the trench to pour it Friday 
 
 
Health and Safety Tailgate Meeting Topic – THE ABCs of Fire Extinguishers 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
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Changes in Job Scope: 
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Daily Field Report 
Date 9-25-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW 18.45T 

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  Ohio Concrete Cutting and Sawing was onsite at 7.and cored our hole through the wall 
Fuse the last coupling together and finish running the pipe through the wall. Grout around the pipe with hydraulic cement  
CDF hired some laborers to dig out in the basement to run our pipe through to the other side. Go down in the basement 
and try to find the best path 
Finish backfilling the remaining ditch with sand and 304 and compact with tamper 
Use the miniexcavator and work our way back digging the ditch down to 6inches ,prepping for concrete 
PSI was onsite and tested a few areas along the ditch for compaction 
Water down the 304 and compact the whole ditch again with the plate tamper 
Dig out the area out in the grass where the two pipes meet. Line up measure and cut both pieces and fuse together the 2 
couplings at the 90 
Backfill the area out in the grass with sand then cover with the soil we dug up. Grade the area with the miniexcavator 
 
 
Health and Safety Tailgate Meeting Topic – THE ABCs of Fire Extinguishers 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
John Ball  7 5  10 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors  In Out Lunch Total  
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Incidences / Occurrences: 
 
Changes in Job Scope: 
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Daily Field Report 
Date 9-26-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11  Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11   Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  Get garden hose out , move the 2 steel plates, water the gravel,and compact the last 40 ft. of ditch 
Concrete crew was onsite at 7 and drilled and pinned the ditch and set wire., Concrete was onsite at 9:30. They poured the 
whole ditch ,finished, cut joints in with joiner tool, broomed and cured, and were offsite at 1 
Use backhoe and move the stockpiled 304 over by our job trailer. Sweep up the front parking lot area 
Move our extra box of HDPE fittings and other material over to job trailer area  
Set 2 steel plates over the concrete in the main driveway 
Return the Fusing machine to HD Supply and return the generator to General Rental 
 
 
Health and Safety Tailgate Meeting Topic – Concrete safety 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 1:30  6.5     
Dustin Azbell          
John Ball  7 12:30  5.5 yes    
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
 Marzilli Construction 7 1  6 

       
Incidences / Occurrences: 
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Changes in Job Scope: 
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Daily Field Report 
Date 9-29-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11 9-29 Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  Finish cleaning up area between the buildings and in parking lot 
Use the backhoe and pick up the 3 steel plates and take back over to the east side lot 
Use the skidsteer and work on grading the dirt area prepping for seeding. Rake and pick out rocks and haul the extra rocks 
and dirt over to the stockpile area 
Locate seed, fertilizer and straw in North Lawrence, about 15 miles from job and go pick it up 
Seed, fertilize, and straw the area we disturbed to connect the HDPE 90.  
Go down in basement and make sure everything is dug out and cut out of the way for us to run the cpvc tomorrow 
Ohio-Cat was onsite at 2:30. Use the excavator and load the 5 steel plates on the semi trailer 
Rick picked up the 308 today 
 
 
 
 
Health and Safety Tailgate Meeting Topic – Working around moving equipment 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  5:30 4  10.5     
Dustin Azbell  5 4  11     
          
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors  In Out Lunch Total  
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Incidences / Occurrences: 
 
Changes in Job Scope: 
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Daily Field Report 
Date 9-30-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Rainy then sun  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11 9-29 Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17     

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  Gather all the tools and fittings and take over to the basement area to run the 8in cpvc in basement 
No gaskets were delivered with the flange adapters. Alina was coming to the job and picked up gaskets at Pipe/Valves in 
Columbus 
Bolt together the HDPE adapter and cpvc flange just inside the wall 
Lay out the piping run and hang the all thread and hangers and run about 70ft of pipe in basement 
Take miniexcavator to the back of the building and dig out the area to be core drilled tomorrow 
As we dug the ditch filled up with water. Have to pump out tomorrow before core drilling   
 
 
 
 
Health and Safety Tailgate Meeting Topic – Working around moving equipment 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
Rick Cannon  7 5  10     
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 
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Incidences / Occurrences: 
 
Changes in Job Scope: 
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Daily Field Report 
Date 10-1-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11 9-29 Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  The core driller was onsite at 7, I told them 8. He parked and waited on us 
Dig out the ditch again and drill through from both sides to figure where to core. We couldn’t find  where we drilled through 
After measuring several places to find where we were at we found a hose going through to the basement and discovered 
that we are only up to the first wall. There is another room that we have to go under another 18ft 
Had to cancel the core driller. Showed CDF the problem and they were going to move everything out of the way and make 
a hole in that floor to se if we can continue to run our 8in 
Finish running the 8in we have run in the basement and glue and anchor 
Move the stockpile of sand from the parking lot to the back of the building . Clean up and sweep the parking lot 
Work on getting CDF to move material out of the way so we can dig down to find the storm line 
 
 
 
 
Health and Safety Tailgate Meeting Topic – Working around moving equipment 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
Rick Cannon  7 5  10     
            

Customer / Consultant Representative(s) On Site  
  

Subcontractors  In Out Lunch Total  
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Incidences / Occurrences: 
Canton Drop Forge told us the route to run our pipe. But when we got over to the wall we were supposed to go through its 
not the outside wall. There is another 18ft of building we have to go through. There never was a good design before we 
arrived on running this 8in line underneath the building 
Changes in Job Scope: 
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Daily Field Report 
Date 10-2-14 Prepared By:  Rich Santille 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 012  9-8-14  Rich S. 
Job trailer 501  9-8-14   
Kobelco 210 Excavator  9-8-14  Rick Kessler 
Backhoe  9-9  Rick Kessler 
308 excavator with breaker  9-11 9-29 Rick Kessler 
Plate tamper  9-8    
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8    
305.5 miniexcavator Ohio-Cat 9-10 9-11   Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11    
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
  Dump truck from Marzilli Const. was onsite at 8.Use the 210 excavator and load out 5 loads of the stockpiled material 
from the ditches and hauled over to the east side lot by pond 2 
Use the same dump truck and load out 3 loads of concrete offsite 
Use the miniexcavator and backfill the hole we dug in the pine trees that was marked by the utility locater  
Grade , rake out the rocks, fertilize, seed then straw the area 
Look at the blueprints, measure and try to locate the 6in line that we have to tie in to 
Use the miniexcavator and start digging down. About 2.5 ft. down we hit the plastic conduit feeding the pump by pond 1 
Notified CDF and electricians turned the power off and will repair tomorrow 
Moved over and kept digging down and found the 6in line we were looking for about 6ft down from existing grade 
Make a benchmark on the concrete pad and use the laser and to check the elevation to figure the depth we need to dig the 
tank hole. Backfill the area we dug out. Barricade the area off 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic – Working around moving equipment 
 
 
   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Rich Santille  7 5  10     
Dustin Azbell  7 5  10     
Rick Cannon  7 5  10     
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Customer / Consultant Representative(s) On Site  
  

Subcontractors 
 

In Out Lunch Total 

 
Marzilli Const. Dump 
truck 7:30 1:30  6hrs 

       
Incidences / Occurrences: While digging to find the storm line we hit the plastic conduit that feeds the pump out 
by the pond Power was shut off  This pump doesn’t run until the water gets higher in the pond. Canton Drop Forge 
will repair 
 
Changes in Job Scope: 
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Daily Field Report 
Date 10/3/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Service truck 24 Shop / 3724 9/8/14 NA Rich S. 
Job trailer 501 Shop / 3724 9/8/14 NA EMS 
Kobelco 210 Excavator Shop / 3724 9/8/14 NA Rick Kessler 
Backhoe Shop / 3724 9/9/14 NA Rick Kessler 
308 excavator with breaker Shop / 3724 9/11/14 9-29 Rick Kessler 
Plate tamper Shop / 3724 9/8/14 NA EMS  
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Porta-Jon Miller & Co. 9-8 9-8 NA NA Miller & Co. 
305.5 miniexcavator Ohio-Cat 9-10 9-11 NA NA Ohio Cat 
Bobcat skid 
steer/breaker/bucket/forks  General Rental 9-11 9-11 9-16 9-16  

5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat 
8x20 Job trailer Mobile-Mini 9-11 9-11 NA NA  
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    

 Imported Materials Supplier Quantity Delivered / Billable 
Fill Sand JMW  

304 Limestone JMW  
  

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived at site at 7:00 AM and discussed plan for the day, then went over tool box talk and JSA. 
• EMS utilized the blueprints to lay out where tank will be installed. 
• EMS could not continue HDPE pipe due to Canton Drop forge has not made pipe run accessible. 

  
 
 
 
 
 
Health and Safety Tailgate Meeting Topic – Traffic  
  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 7 12 0 5 No    
Rick Cannon 133 7 12 0 5 Yes    
          
          
           

Customer / Consultant Representative(s) On Site  
 

  
Subcontractors       

  
 

    
      

      

Page 1 of 2 

I 

I I 
I I 



 
Changes in Job Scope: 
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Daily Field Report 
Date 10/6/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished the layout of the tank vault. 
• Canton Drop Forge verified the line EMS located was the line the OWS will be connected to. 
• EMS started the excavation of the tank vault. 
• Due to a rain event EMS stopped the vault excavation. 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Safe Driving Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 400P 0 9 No    
Rick Cannon 133 700A 400P 0 9 Yes    
Rich Santille 133 700A 400P 0 9 No    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
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Changes in Job Scope: 
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Daily Field Report 
Date 10/7/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Sunny 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued the excavation of the tank vault to a depth of 15 Foot and sloping the banks to a 1:1. 
• EMS used the 210 excavator to dig the tank vault. 
• EMS used the Cat 420 to stockpile materials. 
• Due to a rain event EMS stopped the vault excavation. 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Safe Driving Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 400P 0 9 No    
Rick Cannon 133 700A 400P 0 9 Yes    
Rich Santille 133 700A 400P 0 9 No    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
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Changes in Job Scope: 
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Daily Field Report 
Date 10/8/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy 60s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Excavation Spoils JMW Onsite 8.5 Hours 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued and finished the excavation of the tank vault to a depth of 15 Foot and sloping the banks to a 1:1. 
• EMS used the 210 excavator to dig the tank vault. 
• EMS used the Cat 420 to stockpile materials. 
• EMS used the 210 excavator to live load a truck from JMW Trucking. 
• EMS used the 420 Back Hoe to stockpile excavation spoils near pond #3. 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Safety and Common Sense  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
Page 1 of 2 

I 



 
Changes in Job Scope: 
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Daily Field Report 
Date 10/9/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy 60s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
P Gravel JMW 2 Loads / 36.97 Ton 
Concrete Reliable Ready Mix 10 Yard 

   
 

Exported Materials Transporter Destination Loads / Volume Shipped 
Excavation Spoils JMW Onsite 3 Hours 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 210 excavator to load JMW truck to transport materials from excavation to pond #3. 
• EMS used the Cat 420 to stockpile materials. 
• EMS used the 210 excavator to load a truck from JMW Trucking. 
• EMS used the 420 Back Hoe to stockpile excavation spoils near pond #3. 
• EMS installed a rebar for the tank pad in the excavation on 1x1 centers. 
• EMS installed concrete in the excavation for the tank pad. 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Saw Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
Page 1 of 2 
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Changes in Job Scope: 
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Daily Field Report 
Date 10/10/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather Cloudy 60s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
P Gravel JMW 2 Loads / 36.97 Ton 
Concrete Reliable Ready Mix 10 Yard 

   
 

Exported Materials Transporter Destination Loads / Volume Shipped 
Excavation Spoils JMW Onsite 3 Hours 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 210 excavator to install 6 inches of Pea Gravel on the concrete pad for the OWS to set on. 
• EMS personnel leveled the pea gravel with hand tools. 
• EMS used the 210 excavator to install a swale to divert water from going into the tank vault. 

 
 
 
Health and Safety Tailgate Meeting Topic : Slips Trips and Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
 
Page 1 of 2 

I 
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Daily Field Report 
Date 10/13/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s And Sunny  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS took delivery of the 4000 Gallon Oil Water Separator. 
• EMS verified that the tank gauge was reading 7 inch of HG or higher, actual reading was 23 inch. 
• EMS installed the OWS using the services of Canton Erectors Crane. 
• EMS installed the hold down straps on the tank to the anchors in the hold down pad. 
• EMS began filling around the tank with P-Gravel and chalking under the tank so there was no voids. 

 
 
 
Health and Safety Tailgate Meeting Topic : Storage Hazards  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes      

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

 Canton Crane Erectors 1200A 200P 0 2 
       
Incidences / Occurrences: 
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Changes in Job Scope: 
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Daily Field Report 
Date 10/14/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s and Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Pea Gravel JMW 11 Loads / 201.84 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS continued installing #8 stone in the excavation around the tank evenly as not to shift the tank. 
• EMS used the services of Ohio concrete to core hole in the walls for the CPVC pipe run in the basement. 
• EMS installed 2 L-Brackets for the pipe hangers and 10 ft. of pipe in the basement. 
• EMS filled the OWS with clean water to specifications described by PSI. 

 
 
 
Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell  700A 500P 0 10 No    
Rick Cannon  700A 500P 0 10 Yes    
Shane Riffle  700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Ohio Concrete 900A 1100A 0 2 

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
Page 1 of 2 
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Daily Field Report 
Date 10/15/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s and Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Pea Gravel JMW 11 Loads / 201.84 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS installed the risers for the OWS. 
• Installed the 8inch CPVC pipe outside the pound house. 

 
 
 
Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell  700A 500P 0 10 No    
Rick Cannon  700A 500P 0 10 Yes    
Shane Riffle  700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Ohio Concrete 900A 1100A 0 2 

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
 
 
Page 1 of 2 

I 
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Daily Field Report 
Date 10/16/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s and Cloudy with rain in the afternoon  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/8/14 NA EMS 

Cat 420 Shop / 3724 9/8/14 NA EMS 
Service Truck Shop / 3724 9/8/14 NA EMS 
Tool Trailer Shop / 3724 9/8/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
       

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

SWS Materials JMW Pond #3 12 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS started the excavation for the storm water separator #2. 
• EMS stockpiled the materials by pond #3. 

 
 
 
Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell  700A 500P 0 10 No    
Rick Cannon  700A 500P 0 10 Yes    
Shane Riffle  700A 500P 0 10 Yes    
Adam Bragg  700A 500P 0 10 Yes      

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences: 
 
 
Changes in Job Scope: 
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I 
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Daily Field Report 
Date 10/17/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s   

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS installed the Water Meter Vault using the 350 Kobelco. 
• EMS used the mini excavator to back fill the area in front of the frac tank where the electric line the pond one pump 

was broken. 
 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell  700A 1200A 0 5 No    
Rick Cannon  700A 1100A 0 4 Yes    
Shane Riffle  700A 1100A 0 4 Yes    
Adam Bragg  700A 1100A 0 4 Yes      

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences: 
 
Page 1 of 2 

I 



 
Changes in Job Scope: 
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Daily Field Report 
Date 10/20/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s Chance of Rain  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS finished the installation of the water meter in the vault. 
• EMS could not continue installing the pea gravel in the OWS excavation due to the risers was not completely 

finished. 
• EMS installed the 32x42 access manway on the OWS. 
• EMS could not continue digging the SWS vault due to trucking issues. 
• EMS took delivery of the SWS at Canton Crane. 
• EMS finished hooking up the piping to the Flow Meter Vault. 
• EMS installed the Flow Meter In the Vault. 

 
 

 
 
 
Health and Safety Tailgate Meeting Topic : Safety And Common Sense  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No      

Customer / Consultant Representative(s) On Site   

Page 1 of 2 
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope: The 6000 Gal. SWS is being stored at Canton Crane Erection due to lack of room at Canton 
Drop Forge. 
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Daily Field Report 
Date 10/21/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s and Rain  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS continued the SWS excavation. 
• EMS used the Kobelco 350 to continue the SWS vault instillation to a depth of 19 ft. 
• EMS used a truck provided by JMW to transport materials onsite to stockpile area near pond #3. 
• EMS used the 420 backhoe consolidate materials in the stockpile area. 
• EMS installed the final 2 access man ways as soon as they were completed. 
• EMS cut down and installed the interstitial monitoring pipe on the OWS.  
• EMS started the instillation of the 6 inch inlet piping and the vent for the inlet. 

 
 

 
 
 
Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No      

Customer / Consultant Representative(s) On Site   
Subcontractors  In Out Lunch Total  

Page 1 of 2 
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Incidences / Occurrences: 
 
 
Changes in Job Scope:  
 
 
 

Page 2 of 2 

I I I I I I 
I I I I I I 



Daily Field Report 
Date 10/22/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s and Rain  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS used the Kobelco 350 to continue the SWS vault instillation to a depth of 19 ft. 
• EMS used a truck provided by JMW to transport materials onsite to stockpile area near pond #3. 
• EMS used the 420 backhoe consolidate materials in the stockpile area. 
• EMS continued the instillation of the 6 inch inlet piping and ended it 60 ft. from the tie in area to be completed when 

system is operational. 
 
 

 
 
 
 
Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No      

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      

Page 1 of 2 
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Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 10/23/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel JMW 2 Loads / 39.41 Ton 
#8 Gravel Tiger Sand And Gravel 6 Loads / 135.75 

   
 

Exported Materials Transporter Destination Loads / Volume Shipped 
    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS used the Kobelco 350 to finish the SWS excavation. 
• EMS used JMW trucking onsite to transport materials to the stockpile area near pond #3. 
• EMS imported #8 Gravel to bring the OWS excavation to subgrade. 
• EMS used the 308 to install #8 gravel around the OWS 
• EMS used the backhoe to stockpile materials. 
• EMS started connecting vent pipe to the top of the OWS. 
• EMS had to shorten the Level probe due to Access man ways being shortened 3 Foot. 
• EMS installed the level probe in the OWS after shortening 3 foot. 

 
 

 
 
 
Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 10/27/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS installed #5 rebar 1 foot on center in the SWS vault. 
• EMS installed the 35.4x8x1 concrete hold down pad. 

 
 

 
 
 
Health and Safety Tailgate Meeting Topic : Concrete Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
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Changes in Job Scope:  
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Daily Field Report 
Date 10/28/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 70s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8s JMW 7 Loads / 120.73 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS helped Canton Crane load SWS on a trailer at Canton Crane facilities. 
• EMS took delivery of the SWS and verified the vacuum was above 7. 
• EMS installed the SWS in its vault and secured it with the hold down straps provided. 
• EMS began installing #8 stone around the SWS. 

 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Safe Trench and Excavations  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
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Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 10/29/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

       
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
H20 Sewell Trucking 6000 Gallon 

#8 Gravel JMW 17 Loads / 293.21 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS continued installing #8 stone around the SWS. 
• EMS attached the access manways to the SWS. 
• EMS installed the inlet T with a 2 inch vent. 
• EMS installed the interstitial pipe monitor pipe. 
• EMS located the two storm lines that will be connected to the SWS. 
• Where EMS found the northern storm line there is a third line there was connected to the storm line with a 90 that 

we will reconnect when tying into storm.  
 

 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Digging Around Utility Lines  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            

Page 1 of 2 



Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 10/30/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 NA NA Cat 
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel Tiger Sand And Gavel 11 Loads / 231.9 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS began the instillation of the 8 inch inlet piping tying into the storm nearest the SWS and then continuing north 

towards the second storm line to be tied into on 8/31. 
• EMS used the 350 excavator to dig the trench for the storm line. 
• EMS used the loader to install gravel in the trench. 
• EMS used the 308 excavator to backfill and compact materials in the trench. 
• EMS continued installing #8 Stone in the SWS vault using the 350 excavator. 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Electrical Arcs And Blasts  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   
Page 1 of 2 
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 10/31/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 NA NA Cat 
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 JMW 37.61 Ton 

P-Gravel JMW 229.8 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS Finished the instillation of the 8 inch inlet piping tying all storm lines into the SOWS. 
• EMS used the 350 excavator to dig the trench for the storm line. 
• EMS used the loader to install gravel in the trench. 
• EMS used the 308 excavator to backfill and compact materials in the trench. 
• EMS continued installing #8 Stone in the SWS vault using the 350 excavator. 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Sonic Booms  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Rick Cannon 133 700A 500P 0 8 Yes    
Shane Riffle 133 700A 500P 0 8 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors  In Out Lunch Total  
Page 1 of 2 
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Incidences / Occurrences: 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/03/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 JMW 6 Loads / 107.56 Ton 

P-Gravel JMW 16 Loads / 298.6 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS began the installation of the Hinged Access Covers. 
• EMS continued the installation of #8 Stone in the SOWS excavation. 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Truck Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 8 Yes    
Shane Riffle 133 700A 500P 0 8 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Hilsche /Clark 800A 900A 0 1 
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Incidences / Occurrences: 
 
 
Changes in Job Scope:  
 
 
 

Page 2 of 2 



Daily Field Report 
Date 11/04/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
        

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 JMW 12 Loads / 218.29 Ton 

P-Gravel JMW 9 Loads / 171.66 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS Continued the installation of the Hinged Access Covers. 
• EMS continued the installation of #8 Stone in the SOWS excavation. 
• EMS installed 304 where pipe installation was completed 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Work After Long Breaks  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 8 Yes    
Shane Riffle 133 700A 500P 0 8 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Hilsche /Clark 800A 300A 0 7 
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Incidences / Occurrences:  Hinged Access Manways are too small to fit over OWS Man Ways. 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/05/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s   

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat  
Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 

    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 JMW 1 Load / 17.34 Ton 
#8 JMW 3 Loads / 54.60 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS continued installing the #8 stone. 
• EMS installed 304 in the excavation to original grade. 
• EMS used the compactor on the 304. 
• EMS used the skid steer to grade the 304. 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic :   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors  In Out Lunch Total  
Page 1 of 2 
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Incidences / Occurrences:   
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/06/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50s and Rain  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat  
Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 

    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.  
• EMS installed the vent risers on the 6000 Gal. SOWS. 
• EMS cut and thread metal pipe for the vent risers. 
• EMS used the 305 to install a swale to divert water from going into the OWS  

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Slips, Trips and Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 1200P 0 5 Yes    
Shane Riffle 133 700A 1200P 0 5 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors  In Out Lunch Total  

Page 1 of 2 
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Incidences / Occurrences:   
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/10/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 60   

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed the vents on the OWS. 
• EMS installed gravel around the hinged access cover on the SOWS. 
• EMS began the excavation for the west SOWS. 
• EMS used the 350 Excavator dig the excavation. 
• EMS used the loader to transport and stockpile materials from the excavation. 

 
 
 
 
 
 
 
 
Health and Safety Tailgate Meeting Topic : Equipment Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 Yes    
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Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences:   
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/11/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 60   

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished digging the excavation for the 5000 Gallon SOWS. 
• EMS used the Kobelco 350 to dig the 5000 Gallon SOWS excavation. 
• EMS used the Loader to transport and stockpile materials from the excavation. 
• EMS cut rebar to length and then laid them out in the excavation. 
• EMS located the existing storm pipe that the inlet pipe will be connected to, the pipe is clay 8 inch and the elevation 

of the bottom of the pipe is 1067.21 were we will be connecting to it. 
 
 
Health and Safety Tailgate Meeting Topic : Proper Personnel Protective Equipment  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes      

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 
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Incidences / Occurrences:   
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/12/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 40 With a Chance Of Beer  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
3000# Concrete Reliable Ready Mix 13 Yard 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed rebar mat 1x1 on center in the 5000 Gallon SWS Excavation. 
• EMS installed 6 hold down anchors in the 5000 Gallon SWS Excavation. 
• EMS installed a 30foot 8inch x 8foot x 1foot thick hold down pad in the 5000 Gal. SWS excavation. 
• EMS installed the shortened Level sensor in the OWS. 

 
 
Health and Safety Tailgate Meeting Topic : How to improve Safety with Signs  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:   
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Changes in Job Scope:  
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Daily Field Report 
Date 11/13/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Flurries  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel – 5000 SWS JMW 7 Loads / 113.68 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed 6 inches of Gravel on the concrete hold down pad for the SOWS to sit on. 
• EMS used the Kobelco 350 to load a truck provided by JMW to transport excavation materials from the 5000 

Gallon SOWS. 
• EMS used the Cat Loader to stockpile materials from the Excavation. 

 
 
Health and Safety Tailgate Meeting Topic : Cold Weather Clothing  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Justin Founds 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Hilscher Clark 800 1100  3 

       
Incidences / Occurrences:   
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Changes in Job Scope:  
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Daily Field Report 
Date 11/14/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Sunny  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel – 5000 SWS JMW – Tiger Sand And Gravel 4 Loads / 65.87 Ton 

#2 Limestone-Load out Pad JMW - National 3 Loads / 50.24 Ton 
304 Limestone JMW - National 2 Loads / 32.55 Ton 

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the Cat Loader to transport P-Gravel to the 5000 Gal. tank excavation to backfill when tank is installed. 
• EMS checked tank on arrival for vacuum and the gauge read 0, I contacted PSI and they said to install it and put 

another vacuum on it, if it is damaged PSI will come and fix it. 
• EMS installed 5000 Gal. SOWS as instructed by PSI 
• EMS installed the tank hold down straps. 
• EMS installed #8 Stone around the tank. 
 

 
 
Health and Safety Tailgate Meeting Topic : Cold Weather Clothing  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Rich Santille 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
 Hilscher Clark 800 1100  3 
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Incidences / Occurrences:   
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/17/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Snow  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS purchased a vacuum pump to put a vacuum on the 5000 Gallon SWS. 
• EMS put a vacuum on the 5000 Gallon SWS of 12.0 and it held for 4 Hours so EMS verified tank was in good 

working order. 
• EMS installed more P Gravel around the tank. 
• EMS installed 2 access manways provided. 
• EMS used the 350 to install gravel and manways. 
• EMS used the Loader to transport gravel to the excavation. 
 

 
 
Health and Safety Tailgate Meeting Topic : School Closings   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors  In Out Lunch Total  
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Hilscher Clark 800 1100  3 
       
Incidences / Occurrences:  EMS put a vacuum on the 5000 Gallon SOWS and let it sit for 4 hours to verify it was in good 
working order, EMS was on down time for 4 hours due to having to put vacuum on tank. 
 
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/18/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 20 and Windy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS attempted to connect outlet pipe to the existing storm line, when we exposed the storm line it was falling the 

wrong direction so EMS could not proceed with connecting pipe.  
• EMS exposed pipe closer to the catch basin and found the pipe was falling in the right direction towards the catch 

basin and the elevation was lower than the invert of the outlet from the tank. 
• EMS was had an additional 10 hours rerouting pipe and figuring out fittings to install pipe. 
 
 

 
 
Health and Safety Tailgate Meeting Topic : Excavator Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site   

Subcontractors 
 

In Out Lunch Total 
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Incidences / Occurrences:  EMS exposed pipe closer to the catch basin and found the pipe was falling in the right 
direction towards the catch basin and the elevation was lower than the invert of the outlet from the tank. 
EMS was had an additional 10 hours rerouting pipe. 
EMS had to purchase additional pipe and fittings to connect to existing clay storm. 
EMS was had an additional 10 hours rerouting pipe and figuring out fittings to install pipe correctly. 
Changes in Job Scope:  
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Daily Field Report 
Date 11/19/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Windy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel Tiger Sand and Gravel 2 Loads / 28.21 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS connected the outlet pipe to the existing storm drain.  
• EMS used the 350 to install gravel above 1 foot pipe, and then install common fill to grade. 
• EMS installed more gravel around the tank. 
• EMS used the loader to transport stone and common fill to the 5000 gallon SOWS excavation to be p[laced with 

the excavator. 
• EMS installed the last access manway. 
• EMS connected the inlet pipe to the existing clay storm pipe. 
• EMS used the mini excavator to dig trench for the electric conduit from the 6000 SOWS to the nearest building for 

the power supply. 
• EMS used the skid steer to install p gravel in the conduit trench. 
• EMS used the mini excavator to backfill the power supply trench. 
• EMS used the compactor to compact materials in the trench. 
 

 
 
Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    
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Rick Cannon 133 700A 500P 0 10 Yes    
            

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/20/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 25 and Windy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel Tiger Sand and Gravel 5 Loads / 77.28 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed more gravel to subgrade for the 5000 gallon SOWS. 
• EMS installed 2 hinged access manways on the 5000 Gallon SOWS. 
• EMS installed vent piping for the 5000 Gal. SOWS. 
 

 
 
Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

Rick Cannon 133 700A 500P 0 10 Yes    
            

Customer / Consultant Representative(s) On Site   
Subcontractors 

 
In Out Lunch Total 
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Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/21/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 25 and Windy and Sunny and Cold  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel Tiger Sand and Gravel 5 Loads / 77.28 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS cut 8 inch force main piping at ground level by the reclaim pit at the request of Sean Denman from Canton 

Drop Forge. 
• EMS relocated the access manways that need to be returned to Hole Products. 
• EMS leveled stone to be ready for new access manway when they arrive from Hole Proucts. 
• EMS installed a drainage swale to divert water from entering OWS vault. 
 
 

 
 
Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

Rick Cannon 133 700A 500P 0 10 Yes    
            

Customer / Consultant Representative(s) On Site   
Subcontractors  In Out Lunch Total  
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Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/24/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 63 And 60 Mile an Hour Winds With Rain  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed the new 60 x 50 Access Manway on the OWS. 
• EMS installed p gravel to subgrade so Graco Concrete could install concrete pad on the OWS. 
• Graco Concrete installed the 36x12 pad over the OWS. 
• EMS installed the new 65 x 30 Access Manway on the 6000 Gallon SOWS. 
• EMS installed P Gravel to subgrade on the 6000 Gallon SOWS. 
 
 

 
 
Health and Safety Tailgate Meeting Topic : High Winds  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

Rick Cannon 133 700A 500P 0 10 Yes    
            

Customer / Consultant Representative(s) On Site   
Subcontractors  In Out Lunch Total  
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Hilscher-Clark 700A 300P 0 8 
       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/25/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
#8 Gravel JMW-Tiger Sand And Gravel 2 Loads / 32.61 Ton 

304 Limestone JMW- National Lime And Stone 3 Loads / 48.97 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• Graco Concrete installed the 16x12x1foot above ground tank pad. 
• Graco Concrete set forms for the 34x8x6 inch cover pad for the SOWS. 
• EMS installed the new 65 x 30 Access Manway on the 5000 Gallon SOWS. 
• EMS installed P Gravel to subgrade on the 5000 Gallon SOWS. 
• EMS installed the vent piping for the 5000 gallon SOWS. 
• EMS dug trench for the electrical conduit for the 5000 Gallon SOWS. 
 
 

 
 
Health and Safety Tailgate Meeting Topic : Slips Trips and Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Clifton Cox 133 700A 500P 0 10 Yes    

Rick Cannon 133 700A 500P 0 10 Yes    
            

Customer / Consultant Representative(s) On Site   
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Subcontractors 
 

In Out Lunch Total 
 Hilscher-Clark 200P 400P 0 2 

       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/26/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed P gravel in the Electric Conduit Trench. 
• EMS installed 304 lime stone to finish grade in the electric conduit trench. 
• EMS removed overburden from electric conduit trench and transported it with the skid steer to the stockpile by the 

job trailer. 
• EMS installed the level probe in the 5000 Gallon SOWS. 
• EMS installed the suction oil suction pipe in the 5000 Gallon SOWS. 
• EMS leveled the Access Manways again on the 5000Gallon SOWS, they must have moved from the constant 

pounding of operations at facility. 
 

 
 

 
 
Health and Safety Tailgate Meeting Topic : Frozen Toes and Frozen Nose  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
Clifton Cox 133 700A 300P 0 8 Yes    

Rick Cannon 133 700A 300P 0 8 Yes    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
 Hilscher-Clark 800P 900P 0 1 

       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/27/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
EMS Ate Turkey, Stuffing, Potatoes, Noodles, Green Bean Casserole, and Other Holiday Treats. 

 
 

 
 
Health and Safety Tailgate Meeting Topic :   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell          
Shane Riffle          
Clifton Cox          

Rick Cannon          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 11/28/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 34 and Cloudy With Flurries  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 NA EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 Limestone JMW / National Lime And Stone  8 Loads / 144.01Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed 304 lime stone to subgrade around 5000 Gallon SOWS where pad will be installed. 
• EMS used the compactor to compact 304. 
• EMS used the loader to transport and stockpile remaining materials from the 5000 gallon SOWS near pond #2. 
• EMS used the Kobelco 350 to assist loader in removing stockpile from job trailer. 

 
 
 

 
 
Health and Safety Tailgate Meeting Topic : Truck Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
Clifton Cox 133 700A 300P 0 8 Yes    

Rick Cannon 133 700A 300P 0 8 Yes    
            

Customer / Consultant Representative(s) On Site No  
Subcontractors  In Out Lunch Total  
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Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/01/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 36  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat  
Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 

    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Oil and Water EMS Pond #2 8 Loads / 24000 Gal. 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS removed flagging from pond #1. 
• EMS used the mini excavator to remove the netting from pond #1. 
• EMS had to cut netting from trees and bushes surrounding pond #1. 
• EMS used a vac truck to begin sucking the oil and water from pond#1. 
• EMS used the D5 dozer to start pushing clay and water. 

 
 
 

 
 
Health and Safety Tailgate Meeting Topic : Be Safe Not Sorry  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 8 No    
Clifton Cox 133 700A 500P 0 8 Yes    

          
          
            

Customer / Consultant Representative(s) On Site No 
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Subcontractors 

 
In Out Lunch Total 

      
       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/02/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished the net removal. 
• EMS used the skid steer to install 304 around the 6000 gallon tank pad to finish grade. 
• EMS used the smooth to compact the 304 limestone. 
• EMS made forms for concrete around the vent pipes for the separators. 

 
Health and Safety Tailgate Meeting Topic : Don’t Pinch Fingers in Tailgate of Truck During Tailgate Meeting.  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 
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Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/03/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Calciment Mintek / JMW Trucking 2 loads 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Oil And Water EMS Pond #2 4 Loads / 12000 Gal. 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used Canton Erectors to set above ground tank for OWS. 
• EMS made forms for concrete around the vent pipes for the separators. 
• EMS installed the oil suction pump on the tank pad for the OWS. 
• EMS used a vac truck to remove oil and water from pond #1. 
• EMS used the 320 and the 329 excavator to begin mixing calciment in pond #1. 
• EMS used the D5 dozer to push materials to the mixing area. 

 
Health and Safety Tailgate Meeting Topic : Calciment Mixing and Calciment SDS  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
          
            

Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/04/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished the oil suction pump and piping to the above ground oil tank on the OWS. 
• EMS used the 320 and the 329 excavator to continue mixing calciment in pond #1. 
• EMS used the D5 dozer to push materials to the mixing area. 
• EMS used the 320 to remove surrounding trees and netting. 
• EMS cleaned up misc. objects to improve access to pond #1. 

 
Health and Safety Tailgate Meeting Topic : Proper PPE for the Job  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors  In Out Lunch Total  
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Incidences / Occurrences:   
 
Changes in Job Scope:  
 
 
 

Page 2 of 2 

I I I I I I 
I I I I I I 



Daily Field Report 
Date 12/05/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Calciment JMW / Mintek 2 Loads 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished the oil suction pump and piping to the above ground oil tank on the OWS. 
• EMS used the 320 and the 329 excavator to continue mixing calciment in pond #1. 
• EMS used the D5 dozer to push materials to the mixing area. 

. 
 
Health and Safety Tailgate Meeting Topic : Proper PPE for the Job  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 400P 0 9 No    
Clifton Cox 133 700A 400P 0 9 Yes    

Brad Huffman 133 700A 400P 0 9 Yes    
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 
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Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/08/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Clay Liner/Pond Sludge JMW Countywide 11 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS began Loading out solidified pond materials to countywide landfill. 
• EMS used the 329 excavator to load trucks with materials from the pond. 
• EMS used the 320 excavator to stockpile materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 

 
Health and Safety Tailgate Meeting Topic : Proper PPE for the Job  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
 EMS / IS 100P 600P 0 5 
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Hilscher Clark  700 300 0 8  
Incidences / Occurrences:   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/09/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 Limestone JMW / National Lime And Stone 1 Load / 18.76 Ton 

#8 Gravel JMW / Tiger Sand And Gravel 1 Load / 18.18 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 6 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued Loading out solidified pond materials to countywide landfill. 
• EMS used the 329 excavator to load trucks with materials from the pond. 
• EMS used the 320 excavator to stockpile materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 
• EMS had to stop loading trucks due to Hilscher Clark cut power to the existing oil water separator which led to the 

OWS backing up and over flowing into the pond we were trying to solidify and load out. 
• EMS / IS was onsite removing water from rain event and OWS overflow. 

 
Health and Safety Tailgate Meeting Topic : Onsite Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 400P 0 9 No    
Clifton Cox 133 700A 400P 0 9 Yes    

Brad Huffman 133 700A 400P 0 9 Yes    
Shane Riffle 133 700A 400P 0 9 Yes    

            
Customer / Consultant Representative(s) On Site Yes 
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Subcontractors 

 
In Out Lunch Total 

 EMS / IS 800P 600P 0 10 
Hilscher Clark  700 300 0 8  

Incidences / Occurrences: • EMS had to stop loading trucks due to Hilscher Clark cut power to the existing oil water 
separator which led to the OWS backing up and over flowing into the pond we were trying to solidify and load out.  
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/10/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to mix and solidify pond sludge. 
• EMS used the 320 excavator to stockpile materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 
• EMS / IS was onsite removing water from rain event and OWS overflow and transporting liquids to pond #2. 

 
Health and Safety Tailgate Meeting Topic : Onsite Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  

Subcontractors 
 

In Out Lunch Total 
 EMS / IS 800P 600P 0 10 
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Hilscher Clark  700 300 0 8  
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/11/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 35  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide  6 Loads  
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 
• EMS / IS was onsite removing water from rain event and OWS overflow and transporting liquids to pond #2. 

 
Health and Safety Tailgate Meeting Topic : Prevention Of Slips Trips And Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  

Subcontractors 
 

In Out Lunch Total 
 EMS / IS 800P 600P 0 10 
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Hilscher Clark  700 300 0 8  
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/12/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 35  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 320 with the 2 foot bucket to locate 6 inch OWS inlet pipe that was previously installed to be 

connected to. 
• EMS used the 320 excavator to locate the existing 6 inch ductile drain line and the existing 6 inch plastic drain line 

to be connected to the OWS. 
• EMS installed 6 inch CPVC and fittings to connect the drain lines to the OWS. 
• EMS removed oil and sludge from structure where EMS connected to existing plastic drain pipe. 
• EMS used the 320 to install #8 Gravel bedding for pipe. 
• EMS used the 320 and the 329 to install #8 Gravel on 6inch pipe. 
• EMS used the 329 and the 320 fill in the trench with trench spoils. 
• EMS used the D5 Dozer to grade disturbed areas. 
• EMS used a pad foot roller to compact materials. 

 
 
Health and Safety Tailgate Meeting Topic : Trench Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    
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Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  

Subcontractors 
 

In Out Lunch Total 
 EMS / IS 800P 600P 0 10 

Hilscher Clark  700 300 0 8  
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/15/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 19 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 
• EMS used the 329 excavator to load trucks provided by JMW. 

 
 
Health and Safety Tailgate Meeting Topic : Truck Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  
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Subcontractors 
 

In Out Lunch Total 
      

Hilscher Clark  700 300 0 8  
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/16/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 50  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 29 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials into pond. 
• EMS used the 329 excavator to load trucks provided by JMW. 

 
 
Health and Safety Tailgate Meeting Topic : Truck Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/17/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 31 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator. 
• EMS used the 329 excavator to load trucks provided by JMW. 
• Pump #1 on the OWS was not pumping, EMS had to remove air from the line and it is now working. 

 
 
Health and Safety Tailgate Meeting Topic : Truck Traffic  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes 
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Daily Field Report 
Date 12/18/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 28 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator. 
• EMS used the 329 excavator to load trucks provided by JMW. 

 
 
Health and Safety Tailgate Meeting Topic : Cold Noses and Cold Toeses Wear Warm Clotheses  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  
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Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/19/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 32 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with pond sludge. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator. 
• EMS used the 329 excavator to load trucks provided by JMW. 
• EMS could not get the above ground oil pump to work, so we removed the oil suction pipe and found that the pipe 

was full of oil sludge, there for the pump that was designed will not pump the oil sludge that is accumulating in the 
OWS. 

• EMS contacted CDF and let them know they need a larger oil suction pump. 
 
  
Health and Safety Tailgate Meeting Topic : Slips Trips And Falls Be Careful  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    
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Customer / Consultant Representative(s) On Site Yes  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences: •   
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Daily Field Report 
Date 12/22/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 45  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Pond Sludge JMW Countywide 30 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with bio cell materials. 
• EMS used the 320 excavator to stockpile and solidify materials for the 329. 
• EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator. 

 
 
Health and Safety Tailgate Meeting Topic : Cold Noses and Cold Toeses Wear Warm Clotheses  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site Yes  

Subcontractors  In Out Lunch Total  
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Incidences / Occurrences: •   
 
Changes in Job Scope:  
 
 
 

Page 2 of 2 

I I I I I I 
I I I I I I 



Daily Field Report 
Date 12/23/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 45  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Pond Sludge/Bio cell JMW Countywide 31 Loads 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with bio cell materials. 
• EMS used the 320 excavator to stockpile bio cell materials for the 210. 
• EMS used the 210 excavator stockpile bio cell materials for the 329 

 
 
Health and Safety Tailgate Meeting Topic : Proper Tools For The Job  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
 Hilscher And Clark 700A 300P   

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/24/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 45  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Pond Sludge/Bio cell JMW Countywide 24 Loads 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with Bio cell Materials. 
• EMS used the 320 excavator to dig and stockpile bio cell materials. 
• EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator. 

 
 
Health and Safety Tailgate Meeting Topic : Slips Trips And Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
 Hilscher And Clark 700A 300P   

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/29/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Pond Sludge/Bio cell JMW Countywide 65 Loads 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with Bio cell Materials. 
• EMS used the 320 excavator to dig and stockpile bio cell materials. 
• EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator. 

 
 
Health and Safety Tailgate Meeting Topic : Power Line Contact, Don’t Do It  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
 Hilscher And Clark 700A 300P   

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/30/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 28  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Pond Sludge/Bio cell JMW Countywide 58 Loads 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with Bio cell Materials. 
• EMS used the 320 excavator to dig and stockpile bio cell materials. 
• EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator. 

 
 
Health and Safety Tailgate Meeting Topic : Plants and Wildlife  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
 Hilscher And Clark 700A 300P   

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 12/31/14 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 28  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat 
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 
Pond Sludge/Bio cell JMW Countywide 32 Loads 

    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 329 excavator to load trucks with Bio cell Materials. 
• EMS used the 320 excavator to dig and stockpile bio cell materials. 
• EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator. 

 
 
Health and Safety Tailgate Meeting Topic : Holiday Traffic   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  
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Subcontractors 
 

In Out Lunch Total 
 Hilscher And Clark 700A 300P   

       
Incidences / Occurrences: •   
 
Changes in Job Scope:  
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Daily Field Report 
Date 1/27/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 18 Feels Like -36  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Odot Concrete Sand JMW / Tiger Sand And Gravel 30 Loads / 561.3 Ton 

 Onsite Reuse Materials Onsite 24 Loads / 480 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued the instillation of the general fill using Odot Concrete Sand. 
• EMS used the D5 Dozer to install the General Fill in lifts. 
• EMS used the 210 Excavator cast the general fill away from the dump area to the D5 Dozer. 
• EMS used the Roller to compact the General fill to 90% or greater. 
• EMS received the proposed elevations for the pond bottom general fill elevation and then shut down import of the 

sand back fill. 
• EMS switched trucks over to transporting approved onsite materials for the general fill at 1:30 PM. 
• EMS used the D5 dozer to start installing ramp into the pond so we can remove additional materials in the 

northwest corner of the pond. 
• EMS used the 210 Excavator to load trucks with onsite materials. 
• EMS used the roller to compact ramp. 

 
Health and Safety Tailgate Meeting Topic : Safe Driving Practices  

Time Sheet 
 PW Category 
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EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
 JMW Trucking 1:30P 4:30P 0 3 

       
Incidences / Occurrences:    
 
Changes in Job Scope:  
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Daily Field Report 
Date 2/2/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 18 and Flurries  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 NA Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
 Onsite Reuse Materials Onsite 14 Loads / 280 Ton 

603 Materials JMW/Tiger Sand And Gravel 6 Loads / 104.67 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the D5 Dozer to install the onsite reuse materials to an elevation of 1050 in the bottom of the pond, as 

well as the 3:1 slopes with the same onsite materials. 
• EMS used the Roller to compact the General fill to 90% or greater. 
• EMS used the 210 excavator to load trucks provided by JMW with onsite reuse materials. 
• EMS used trucks provided by JMW to transport fill materials from stockpile area near pond #3 to pond #1. 
• EMS used laborer to spot trucks, Check grade and compact materials as needed. 
• EMS stopped using onsite materials at 10:30AM due to materials was too wet. 
• EMS switched trucks over to importing 603 materials from Tiger Sand and Gravel at 11:00AM. 
• EMS continued installing the 603 materials with the D5 Dozer on the 3:1 slope. 
• EMS shut down trucking at 2:30 PM due to trucks was tacking to long for a turn around. 

 
Health and Safety Tailgate Meeting Topic : Be Aware of Onsite Traffic  

Time Sheet 
 PW Category 
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EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Clifton Cox 133 700A 300P 0 8 Yes    

Brad Huffman 133 700A 300P 0 8 Yes    
Shane Riffle 133 700A 300P 0 8 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
 JMW Trucking 7:30A 10:30A 0 3 

       
Incidences / Occurrences:    
 
Changes in Job Scope: 
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Daily Field Report 
Date 2/3/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 24 and Flurries  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials JMW / Tiger Sand And Gravel 55 Loads / 942.5 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to grade. 
• EMS used the pad foot roller to compact the 603 materials for the slope instillation. 
• EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks. 
• EMS used the 210 excavator cast 603 materials out to the D5 dozer. 

 
 
Health and Safety Tailgate Meeting Topic : Slips, Trips, And Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 430P 0 9.5 No    
Clifton Cox 133 700A 430P 0 9.5 Yes    

Brad Huffman 133 700A 430P 0 9.5 Yes    
Shane Riffle 133 700A 430P 0 9.5 Yes    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 
Changes in Job Scope: 
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Daily Field Report 
Date 2/4/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 37 and Flurries  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials JMW / Tiger Sand And Gravel 84 Loads / 1369 Ton 
#2 Limestone National Lime And Stone 2 Loads / 30.12 Ton 
304 Limestone National Lime And Stone 2 Loads / 31.68 Ton 

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to 3:1 grade. 
• EMS used the pad foot roller to compact the 603 materials for the slope instillation. 
• EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks. 
• EMS used the 210 excavator cast 603 materials out to the D5 dozer. 
• EMS imported 2 loads of #2 Limestone and 2 loads of 304 Limestone from National Lime And Stone Company and 

installed on the roadway between parking lot and Pond #1 using the D5 Dozer to spread stone and the Pad foot 
Roller to compact the stone, The PO # provided by Canton Drop Forge for the stone and work is 15-0438. 

• EMS used the laser to verify pond sub grade elevation while grading with the D5 Dozer. 
 
 
Health and Safety Tailgate Meeting Topic : Accident Factors  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
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Dustin Azbell 133 700A 430P 0 9.5 No    
Clifton Cox 133 700A 430P 0 9.5 Yes    

Brad Huffman 133 700A 430P 0 9.5 Yes    
Shane Riffle 133 700A 430P 0 9.5 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope: EMS imported 2 loads of #2 Limestone and 2 loads of 304 Limestone from National Lime 
And Stone Company and installed on the roadway between parking lot and Pond #1 using the D5 Dozer to spread 
stone and the Pad foot Roller to compact the stone, The PO # provided by Canton Drop Forge for stone and work 
is15-0438. 
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Daily Field Report 
Date 2/5/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 12   

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials JMW / Tiger Sand And Gravel 92 Loads / 1612 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to 3:1 grade. 
• EMS used the pad foot roller to compact the 603 materials for the slope instillation. 
• EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks. 
• EMS used the 210 excavator cast 603 materials out to the D5 dozer. 
• EMS used the laser to verify pond sub grade elevation while grading with the D5 Dozer. 

 
 
Health and Safety Tailgate Meeting Topic : Safe Driving Practices  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 430P 0 9.5 No    
Clifton Cox 133 700A 430P 0 9.5 Yes    

Brad Huffman 133 700A 430P 0 9.5 Yes    
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Shane Riffle 133 700A 430P 0 9.5 Yes    
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 2/6/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 28  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the D5 Dozer to grade 603 materials to see where additional materials will be needed. 
• EMS used the pad foot roller to compact 603 materials. 

 
 
Health and Safety Tailgate Meeting Topic : Safety and Common Sense  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 1000A 0 3 No    
Clifton Cox 133 700A 1000A 0 3 Yes    

Brad Huffman 133 700A 1000A 0 3 Yes    
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Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 2/9/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 28  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials Tiger Sand And Gravel 25 Loads / 427.7 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used a 2 inch trash pump to remove water from the pond. 
• EMS used the D5 Dozer to install and grade 603 where needed. 
• EMS used the pad foot roller to compact 603 materials. 
• EMS used the 210 excavator to toss 603 materials to the D5 Dozer as needed. 
• EMS installed 10 inch SDR 35 off of the 12 inch clay tile from the 5000 gallon SOWS. 
• EMS installed 8 inch SDR 35 off of the 6000 gallon SOWS. 

 
 
Health and Safety Tailgate Meeting Topic : Saw Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Clifton Cox 133 700A 300P 0 8 Yes    
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Brad Huffman 133 700A 300P 0 8 Yes    
Shane Riffle 133 700A 300P 0 8 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 2/10/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30 Partly Cloudy  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Clay Liner JMW / Kimble 49 Loads / 949.99 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS began the instillation of the 2ft. clay liner. 
• EMS used the D5 Dozer to install clay liner in the pond, installing clay in 6inch lifts. 
• EMS used the Pad Foot Roller to compact the clay liner to a 98% compaction based on materials and number of 

times being rolled. 
• EMS used the 210 excavator to cast materials to the D5 Dozer for instillation. 
• EMS used the 210 Excavator to scrape out the beds of the JMW Trucks as needed when materials built up. 
• EMS used a 2 inch sump pump to control water from coming in the pond by pumping water out of the catch basin 

before it reaches the pond. 
• EMS installed grade stakes to work from for verification of the 2 foot liner. 

 
Health and Safety Tailgate Meeting Topic: Dealing With Wet Weather To Work Or Not.  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
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Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
 
 
 

Page 2 of 2 

I 



Daily Field Report 
Date 2/11/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Clay Liner JMW / Kimble 55 Loads / 1133.77 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued the instillation of the 2ft. clay liner. 
• EMS used the D5 Dozer to install clay liner in the pond, installing clay in 6inch lifts. 
• EMS used the Pad Foot Roller to compact the clay liner to a 98% compaction based on materials and number of 

times being rolled. 
• EMS used the 210 excavator to cast materials to the D5 Dozer for instillation. 
• EMS used the 210 Excavator to scrape out the beds of the JMW Trucks as needed when materials built up. 
• EMS used a 2 inch sump pump to control water from coming in the pond by pumping water out of the catch basin 

before it reaches the pond. 
• EMS installed grade stakes to work from for verification of the 2 foot liner. 

 
Health and Safety Tailgate Meeting Topic: Proper Lifting Technique.  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 

Page 1 of 2 

I I I I I I I 



Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 Yes    

Brad Huffman 133 700A 500P 0 10 Yes    
Shane Riffle 133 700A 500P 0 10 Yes    

            
Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
 
 
 

Page 2 of 2 

I 



Daily Field Report 
Date 2/12/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Clay Liner JMW / Kimble 0 Loads / 0 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS did not work due to Kimble Clay would not load trucks because scales was down, they could not weigh 

trucks. 
• EMS used the dozer to finish grading clay imported the previous day. 

 
Health and Safety Tailgate Meeting Topic: Cold Weather Cold Equipment  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 900P 0 2 No    
Clifton Cox 133 700A 900P 0 2 Yes    

Brad Huffman 133 700A 900P 0 2 Yes    
Shane Riffle 133 700A 900P 0 2 Yes    

            
Page 1 of 2 



Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/2/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS was onsite to oversee the cleaning of the Old OWS that will be removed as soon as it gets power washed 

and Vaced out. 
 
 
 
Health and Safety Tailgate Meeting Topic: Be Safe  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/3/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS was onsite to oversee the cleaning of the Old OWS that will be removed as soon as it gets power washed 

and Vaced out. 
• EMS meet with Hilscher Clark to have them verify the electric was disconnected, Electric was not previously 

removed so Hilscher Clark removed the 480 power that ran to the Disconnect panel for the OWS. 
• EMS removed the disconnect panel and the stand that is connected to. 
• EMS began the demo of the OWS using the 210 excavator with the breaker attachment. 

 
 
 
 
Health and Safety Tailgate Meeting Topic: Slips Trips and Falls  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 

Page 1 of 2 

I I I I I I I 



Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P  10 No    

          
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Hilscher Clark 200P 500P 0 3 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/4/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials JMW / Tiger Sand And Gravel 3 Loads / 54.77 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued and finished the Demo of the OWS using the 210 excavator with the breaker attachment. 
• EMS could only remove OWS down to 10 Foot due to materials caving in and jeopardizing undermining the 

building foundation and the live piping that runs along the OWS to the south. 
• EMS and TRC agreed that it was not safe to remove any more of the OWS. 
• EMS was able to use the breaker attachment to bust up the bottom of the OWS to take a sample for TRC, AND 

also for any water to be able to pass through the bottom of the OWS. 
• EMS imported 603 materials to start back filling the Excavation. 

 
 
Health and Safety Tailgate Meeting Topic:   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 500P 0 10 No    

Page 1 of 2 

I I I I I I I 
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Clifton Cox 133 700A 500P 0 10 No    
          
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Hilscher Clark 200P 500P 0 3 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/5/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 22  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 Materials JMW / Tiger Sand And Gravel 2 Loads / 35.17 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

OWS C&D JMW Stark County C&D 3 Loads / 60 YD. 
Grit Chamber Oily Soils JMW Countywide 1 Load / 20 Ton 

     
Daily Job Activities (refer to pricing to determine all billing-related  activities):  

• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS finished the back fill on the OWS excavation. 
• EMS used the 210 excavator with the Breaker attachment to break up concrete pad over the grit chamber. 
• EMS used the 210 excavator to dig out the Grit chamber and remove concrete riser sections and the top part of the 

4x8x4 concrete chamber. 
• EMS used the 210 excavator to start the removal of the oily grit and dirt from the bottom part of the chamber and 

load it into a JMW truck for disposal at the Countywide Landfill. 
• While removing Grit materials the 210 excavator bucket cylinder started leaking hydraulic fluid severely so EMS 

had to stop Grit Chamber removal activities until we receive a new Excavator. 
 
 
Health and Safety Tailgate Meeting Topic: Safe Excavation Activities  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 

Page 1 of 2 

I I I I I I I 



Dustin Azbell 133 700A 500P 0 10 No    
Clifton Cox 133 700A 500P 0 10 No    

          
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/6/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 30  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Grit Chamber Materials JMW Countywide Landfill 1 Load 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS remover the Grit Chamber Base. 
• EMS used the 320 excavator to remove additional soils from the excavation and load into JMW truck and 

transported materials to Countywide Land fill. 
• EMS used the 320 excavator to backfill Grit Chamber excavation with the soils removed from around the chamber 

for removal. 
 
 
Health and Safety Tailgate Meeting Topic: Safe Excavation Activities  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 100P 0 6 No    
Clifton Cox 133 700A 100P 0 6 No    

          

Page 1 of 2 



          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/9/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat  
Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 

4inch Grade Rings 2 0 2 
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 JMW / Tiger Sand And Gravel 1 Load / 17.35 Ton 

   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

Grit Chamber Materials JMW Countywide Landfill 2 Loads 
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 320 excavator to break up the concrete Grit Chamber to be loaded into truck. 
• EMS used the 320 excavator to load concrete and soils into trucks provided by JMW for disposal at Countywide 

Landfill. 
• EMS used the D5 Dozer to backfill the Grit Chamber Excavation with 603 Materials and 304 to grade. 
• EMS used the Vibratory Roller to compact the backfill materials. 

 
 
Health and Safety Tailgate Meeting Topic: Onsite Traffic Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    

Page 1 of 2 



          
          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Hilscher Clark 700 300 0 8 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/10/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat  
Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 

4inch Grade Rings 2 0 2 
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
603 JMW / Tiger Sand And Gravel 2 Loads / 37.27 Ton 

304 Limestone JMW / National Lime And Stone 3 Loads / 56.43 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS installed 603 in the grit chamber excavation up to 1 foot of finish elevation in lifts and compacted each lift as it 

was installed. 
• EMS installed 304 limestone to the finish elevation and then compacted using smooth drum compactor. 
 

 
 
Health and Safety Tailgate Meeting Topic: Proper PPE For The Job  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    

          

Page 1 of 2 



          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Hilscher Clark 700 300 0 8 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/11/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS removed left over scrap from Old OWS and Grit chamber removal. 
• EMS picked up 2 inch vent piping to be installed on the new OWS and the SOWS. 
• EMS helped Rick with the loading up of the 210 that is going to shop for repair. 

 
Health and Safety Tailgate Meeting Topic: Safe Work  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
 Hilscher Clark 700 300 0 8 

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/12/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS removed wet materials from entry ramp for canton drop forge to install stone. 
• EMS layed out storage pads and installed stone for concrete on Monday. 

 
Health and Safety Tailgate Meeting Topic: Proper lifting technique 

 
Time Sheet 

 PW Category 
EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 1200P 0 5 No    
Shane Riffle 133 700A 1200P 0 5 Yes    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/16/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 68  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS was onsite to oversee the instillation of the concrete storage pads. 
• EMS used the skid steer to regrade the storage pad foundation. 
• EMS used the smooth drum to compact stone for pads. 

 
Health and Safety Tailgate Meeting Topic: Sub Contractor Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
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Customer / Consultant Representative(s) On Site No  

Subcontractors 
 

In Out Lunch Total 
      

       
Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/17/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
4inch Grade Rings 2 0 2 

    
    

 Imported Materials Supplier Quantity Delivered / Billable 
304 Limestone National Lime And Stone 2 Loads / 33.3 Ton 

#8 Gravel Tiger sand And Gravel 1 Load / 20.44 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS was onsite to oversee the instillation of the concrete storage pads. 
• Hilscher Clark finished the instillation of the storage pads and the generator pad. 
• EMS installed and graded 304 materials around the OWS pad so Hilscher Clark could install the generator pad. 
• EMS installed 2 4inch grade rings and the manhole on the meter vault. 

 
Health and Safety Tailgate Meeting Topic: Sub Contractor Safety  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
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Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/18/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS was onsite to help trouble shoot the OWS probe issue. 
• EMS removed the oil chamber probe and verified that it is functioning properly above grade. 
• EMS used the D5 dozer to grade around the pond to help dry out materials. 

 
 
 
Health and Safety Tailgate Meeting Topic:   

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 300P 0 8 No    
Shane Riffle 133 700A 300P 0 8 Yes    
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Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

      
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/19/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
Weathered Clay JMW 32 Loads / 641.02 Ton 

D-Rock National Lime And Stone 2 Loads / 30.58 Ton 
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS continued the 2 Foot clay liner instillation. 
• EMS used the D5 Dozer to install 2 foot clay liner in Pond #1. 
• EMS used the 320 excavator to install the 2inch gas line provided and installed by Superior Drainage. 
• EMS used the 320 excavator to install D-Rock at the outfall of the pipe from the two SOWS. 
• EMS installed Geotextile fabric under the D-Rock at the outfall of the 2 pipe. 

 
 
 
Health and Safety Tailgate Meeting Topic: Don’t Shut Your Finger In A Tailgate  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
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Dustin Azbell 133 700A 500P 0 10 No    
Shane Riffle 133 700A 500P 0 10 Yes    
Dean Kessler 133 700 500P 0 10 No    

          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Superior Drainage 830A 130P 0 5 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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Daily Field Report 
Date 3/20/15 Prepared By: Dustin Azbell 
Job Number 3724 
Job Name Canton Drop Forge OWS Installation 
Job Site Location 4575 Southway Street SW 
EMS Customer Canton Drop Forge 
Weather 48  

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By 
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS 

Cat 420 Shop / 3724 9/08/14 11/01/14 EMS 
Service Truck Shop / 3724 9/08/14 NA EMS 
Tool Trailer Shop / 3724 9/08/14 NA EMS 
Kobelco 350 Shop / 3724 10/15/14 NA EMS 
Kobelco 210 Shop / 3724 12/23/14 NA EMS  

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By 
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat 

Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat 
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat 

Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat 
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat 

D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat 
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat 
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat 

D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat 
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat 
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat 

Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat 
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat  

Disposable Supplies Quantity Delivered  Quantity Used Quantity Remaining 
    
    
    

 Imported Materials Supplier Quantity Delivered / Billable 
   
   
   

 
Exported Materials Transporter Destination Loads / Volume Shipped 

    
    
     

Daily Job Activities (refer to pricing to determine all billing-related  activities):  
• EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day. 
• EMS used the 320 excavator to install the generator on the pad. 
• EMS installed anchors to hold the generator in place. 
• EMS installed p gravel around the generator. 

 
 
 
 
Health and Safety Tailgate Meeting Topic: Pinch Points  

Time Sheet 
 PW Category 

EMS Employee Mileage In Out Lunch Total Personal Car? Super Labor Operator 
Dustin Azbell 133 700A 1200P 0 10 No    
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Shane Riffle 133 700A 1200P 0 10 Yes    
Dean Kessler 133 700 1200P 0 10 No    

          
            

Customer / Consultant Representative(s) On Site No  
Subcontractors 

 
In Out Lunch Total 

 Superior Drainage 830A 130P 0 5 
       

Incidences / Occurrences:    
 

• Changes in Job Scope:  
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PROPOSED OWS
AND TANK

ENTRANCE

EXIT

RRMW-02

POND UNIT BOUNDARY

AREA OF
CONTAMINATION LIMITS

POND 1

NOTES:

1. THE ENTRANCE SHALL BE
MAINTAINED IN A CONDITION THAT
WILL PREVENT TRACKING OF
SEDIMENT ON TO PUBLIC
RIGHT-OF-WAY, OR ROSS STREET.
THIS MAY REQUIRE TOP DRESSING.
REPAIR AND / OR CLEANOUT OF
ANY MEASURES USED TO TRAP
SEDIMENT.

2. WHEN NECESSARY, WHEELS SHALL
BE CLEANED AT DECON PAD WITH
HIGH PRESSURE WATER.

2" - 3" (50 - 75mm)
COARSE AGGREGATE
MIN 6" (150mm) THICK

50' MIN
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PROPERTY BOUNDARY

1382 West  Ninth Street,  Suite  200
Cleveland,  OH 44113
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FIGURE 4-1

CANTON DROP FORGE
CANTON, OHIO

POND 1 UNIT
CONCEPTUAL LAYOUT
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APPROXIMATE SCALE IN FEET

50 100

LEGEND
POND UNIT

WORK AREA

1. THE EXTENT OF THE POND UNITS ARE BASED ON THE POND BANKS, AS DETAILED
IN AVAILABLE AS-BUILT DOCUMENTATION, AND INCLUDES THE UNDERLYING
WASTE, POND LINERS, BIOCELL, ETC.

2. THE AREA OF CONTAMINATION LIMITS DEFINES THE LIMITS FOR EQUIPMENT AND
VEHICLE POSITIONING, WASTE LOADING FOR TRANSPORT, AND
DECONTAMINATION PROCEDURES.

3. AERIAL PHOTO FROM  BING MAPS, DATED 2012.

4. INSTALL CRUSHED ROAD GRAVEL (ODOT #2 GRAVEL; 1-1/2 TO 2-1/2 INCH) TO
MINIMIZE RUTTING AND MUD TRACKING THROUGH THE WORK AREA. INSTALL
ROAD GRAVEL ALONG OTHER PORTIONS OF THE TRUCKING ROUTING AS
NECESSARY, AND AS DIRECTED BY OWNER.

NOTES

TRUCK ROUTE
(SEE NOTE 4)

WORK AREA EXIT
(SEE INSET)

EXISTING
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(SEE NOTE 4)
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FIELD NOTES 

l QoS: & ~Pb. S'!e"4pLiny 
r/ 

(o 2 c, 

/o'z::e 
• I I 

Project 

C 
Location 

Ca.11 
Weather 

S(;(M)-

}O'f';: T~ I k:::-: ¼:I -1-l, s--e~h, D <n w, 40 ~ 0 6 F 

Project No. 

;2./(> lfc:>6 

"J. '( ° F at 9 ~) AM 

16 ° Fat 



TestAmerica Canton 
4101 Sbcffel str-eeb H. U. 

!lotth Can!on. 113 44720 
Phone: 330.497. 9396 Fax: 330.497.07n 

Client Contact 

Company Name: l l.!.,C f....,_,,, rtt-".._ .\:.. \ (o?. 
)vi- 'MV Address: I .i c 'J... W. ½f\ $-1 

City/State/Zip: ( I(>~ le,., e\. or\ ~ 
Phone: 'U<, • > Y• I- j o, '2.. 

Chain of Custody Record 

Regulatory Program: D ow O NPDES O RCRA 11Slother: oh O ·JA 7 
Project Manager: Y,c:.,:t\.,,e lc.vsd.~ r Site Co ntact: 'g, PvT/, <-.A !Date: 

Tel/Fax: 2.16· ~ 'H· ;,c,72_ /1tf"I· 1 <>T'.3 Lab Contact: y. O'Me- J-e,,._ !Carrier: 
Analysis Turnaround Time 

0 CALENDAR DAYS E) WORKING, DAYS ~ 

TAT if different from Below 5 tt:=.· ~ ~ z 
Fax: - 1l, · -1 Y'-1-;,o, > D 2 weeks z >- ......,,_ 

Project Name: ... l & • I 0-~ D 1 week ~ ;;- :S, 0 I O 
Site: (__ f) F D 2 days ~ ~ '-;5 <:.1. r;£. 
P O# 7S'b11-f D l day ~ ;;; ~ () 

' Sample Jl ::;; ..J- <( 
1 

• ~ ] 
i,E -. ::t ::r Type ~ 0 -..... c;L ~ 

Sample Sample (C=Comp, #of ~ 't: D .J C:.- I'.: C 
Date I Time I G=Grab) Matrix Cont. ii: l I::!: f- t-Sample Identification 

fl G-C:6h 17~/15 1 I ::.ool G- s I b N!NtXIXIXIXJ)(KIXI 
fl(r(:/0 l"r.lD l L 1 I l I \IXIXIXll<l?<IXIXJ 
Pl&<..-o~ 1:.. I 5 
f I <..r-L- IL\ 11. :o RH~~l®f~~ r, &c. - '¥ 12. 30 IX~IXIXIXlxlX 
Pl & c...-2.. \ t:.>> I \V w I ~ II I IIXIXIXIXIXl2slX 
1 f)- Ol Ji I -----...._ W I 2... l!tlJIX 

1 ... Y~ 
,ZP,;V'...,3::,.,-

,:;--. 

1?1~"1'/_! 

Preservation Used: 1= Ice, 2= HCI; 3= H2SO4; 4=HNO3; 5=NaOH; 6= Other M¢0 f~ ii''! 11 1 111 \ I \ I I 

04347b 

;~n s o-« D~ , 

", 
r--

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 
TestAmerica Laboratories, Inc. 

TAL-8210 (0713) 

COC No: O '"I ) 1 I J 
~~ of =--i= COCs 

Sampler: 

For Lab Use Only: 

Walk-in Client: I I 
Lab Sampling: 

Job / SDG No.: 

1. 100 ¼'10 ! 

Sample Speci fic Notes: 

~.I \[Q_-ll',-J'T.,,_(o""{_ 

w/ IJ;C> ~ Mc.en! 

1, --, 
Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

D Non-Hazard D Flammable D Skin Irritant O Poison B ,5unknown 

Special Instructions/QC Requirements & Comments: 

D Return to Client ~ Disposal by Lab D Archive for_____ Months 

Oh O ,JA, ( , lo---k..L;,- r:;. lfo5<-Lr (rfo\) k> (,,,,,(:- r-,,\-rf /·c.t 
Custody Seals Intact: D Yes D No Custody Seal No.: 

Relinquished by: '!if 2~ Company: 

-rte, 
Relinquished by: v Company: 

CoolerTe mp. ("CfObs'd: Corr'd: Therm ID No.: 

Date/Time: !Received by: jc ompany: jDate/Time: 

1A,1,5 1S3S 
Date/Time: !Received by: - 7 company: !Date/Time: 

Relinquished by: Company: Date/Time: Comp~ Date/Time: 

I [9/15 
I 

lf!,S 



TestAmerica Canton 
4101 Sbuffel Street, N. u. 

Hori:b Ca9t:oru OH 44720 
Pb&ne: 330.497. 9395 Fax: 330.497.0772 

Client Contact 

Company Name, I hl... E"'v ~-+c.. \ ( <>'? 
Address: T J !f '_ 1.v ~ ,,;;_:- ::,-:f - C.-li ~ 01./ 
City/State/Zip: C7e~lc.-- ~ , cfl·I ' 1'-1 H 3 
Phone: _i(., --:,Lj L/- ,&77_ 

Fax: ::..16. ·,,1<1- 707 J 

Project Name: ,_i1,'1G- b 

Site: LTTF 
PO # 75(, ';..'J 

Sample Identification 

fl(;-<. - : '2.. 
VI & c. - :.o 
YI&<- - J~ 
-Pl(:-<. - 17 

T ~ /I 
l) - 0 L. 

Chain of Custody Record 
J43483 

Regulatory Program: D ow O NPDES O RCRA B.other: (Jh, V VA? 
ProjectManager: f<A\n.,e kvS.cl.-,.r 
Tel/Fax: .'...11:, · 1 '/'f- ,c,)'2.../,'J'i· ,.,, > 

Analysis Turnaround Time 

0 CALENDAR DAYS C:J WORKING DAY.$ 

TAT if different from Below > t- h-- d 
D 
D 
D 
D 

Sample Sample 
Date Time 

2 weeks 

1 week 

2 days 

1 day 

Sample 
Type 

(C=Comp, 
G=Grab) 

#of 
Matrixl Cont. 

Site Contact: f.._ I'~ I {, c;.. -

Lab Contact: I~ 0 ,'V\e.... n,.,_ 

z V\ -- / 
z > ~ -- !coCJ 

~ ,:£ c..1 d. 
C:-¢0 

::r«t: I.:.. 'I-..., <-s:::.:i:: --.1..- 5 
....) ..L.. 

c.L-C':c::Q 

11':.o & 5 I G i~flxrxrxrxJxJx fX 
1130 ~XIXIXIXIKI X 
11'?> 5 [x]x lXTxl xrxrx: 
111f S ~ 1 ~ 11111x1><1><1X1XlilX 
~ w I :.. l-1-l~X 

:mt~ 

Date: l / 7 / I 5 
c_arrier: 'Uf?A( ~ 

li-k 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 
TAL-8210 (0713) 

COC No: 0 q J--f-g- -;> 
__ T_ of __ I _ COCs 

Sampler: 

For Lab Use Only: 

Walk-in Client: I I 
Lab Sampling: 

Job / SDG No.: 

',!_ '1oD 5<'1 b I 

Sample Specific Notes: 

rt--1--_ 

Preservation Used: 1= Ice, 2= HCI; 3= H2SO4; 4=HNO3; S=NaOH; 6= Other T~ V ' 

Possible Hazard Identification: 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

D Non-Hazard O Flammable D Skin Irritant O Poison B ~ Unknown 

Special Instructions/QC Requirements & Comments: 

01 .. ;,o vA? r • .,. -h.<--+ f-. T~~s""kr (rM) -b r r~r-
Custody Seals Intact: Yes D No Custody Seal No.: 

--
''76 1 I I I I I I \ I I I \ 

Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 

D Return to Client ~ isposal by Lab D Archive for _ ___ Months 

c..,,,:,.\y~ /,<,1 
Cooler Temp. ( C): Obs'd: Corr'd: Therm ID No.: 

Relinquished by. Fir-1pany: Date/Time: Received by: Company: Date/Time: 

lh/,S jLll5 ---C 
Company: Date/Time: Received by: Company: Date/Time: 

Relinquished by: 
I 

---, 
' Company: jDate/Time: 1Receiv4d in .,½'.8bo~: ic~: 1D;7~;i:s--z/(_p-1! Lt,- ' a-' vi,,( l'-115 

~----..___,,,,,,~- ~ .~.--,,- -==--=-==--~-~ ------ --- =-= ~~.~ 



TestAmerica Canton Chain of Custody Record 
4101 Sbuffe! Street, H. U. 

Horth Canton, DH 44720 
. ... _,. .. _.,. ---- -- - - - - - - - --- - - - .. · · -

Client Contact Project Manager: J</.'> ..Y1e. -~ .... ~t I.< r Site Contact: i:_. f v (', c. ...._ 

Company Name: I i.:.c t .,,.,, ,-._,.,..-t.---k...\ ( o~? Tel/Fax: '_16·7,'/' - ;:51?../ 'ff:,-";'/'/· 'ill_ Lab Contact: f. 0,-.;..f;N<,, 
Address: 1;,..,..: >.A..J . G fl..-_ ~ I r-:-h;-O"b Analysis Turnaround Time 

City/State/Zip: vk~~ r-,. rf1-l l/L/f/? D CALENDAR DAYS 12s WORKING DAYS 

Phone: :__1(,--;•I•)- 7(,7·: TAT if different from Below <::, tL-Jw-d -z 
Fax: :... , (..,- , tf '-I - ", () 7 Z. D - - v-

2 weeks z > ::;i Project Name: ;..161.Jo(;, 0 1 week > 0 
,D 0 {) 

Site: C..1) r D 
~ 

~ 
cl. r.l. 

2 days - V, 
~ ~ .0 ~ :. 

P O# 75 t '2.'1 D 1 day Q. -E v, < 
~ :. 

~ 
-:r I I • Sample "- -:t. ':c 

~ 3 c1 E 

~ Type a, - ,::i (:.... ~ Sample Sample - 0 C:: (C=Comp, #of .l!! 't r r-
Sample Identification Date Time G=Grab) Matrix Cont. = Q) r-

... 0.. 

p I (r l - 0 L} l/</15 /)(JO G- s b ,Jrv X 'f-. lx >< X. :x 1' 

j"Jl(Jl- 03 I 11}5 I \ J_ l \ X -x. )( X X: '( 

Pl <st - o5 l 1,30 b IX X X IX X. )( X 

11& (. - 13 / 3'-/5 b 1-- y: X IX X X X: 

Pl&t - 0:. }Lf <>l) b IX X IX I;< X IX X 
Yl&L- of tt-itc J,- , V 2 Mi J X X X X X I 

TfJ - o;, Jt, --- \,v I X ---------- --,__ 
/4 ~t7 -- -

,:;.--, - ~ ~ 
/ ~ -~ -

' ' -

Preservation Used: 1= Ice, 2= HCI; 3= H2S04; 4=HN03; S=NaOH; 6= Other ,V.c;, Q H r/(, ) l I l I l 

04348c 

A? -
Date: II f/15 

"' Carrier: p,-.J> - o...Jt-

J 
V 

--t--~ 

TestAmerica 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc . 

COC No: 0 1
/ "),'-/?"' 

----l..- of 1 COCs 

Sampler: l:.v<- "' r'...,/t,·.:.-
For Lab Use Only: 

Walk-in Client: r 
Lab Sampling: I 

Job / SDG No.: 
Z.'-JCV~6 ( 

Sample Specific Notes: 

Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 

Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. -

0 Non-Hazard O Flammable 0 Skin Irritant O Poison B ~ Unknown 0 Return to Client £\Disposal by Lab 0 Archive for Months 

Special Instructions/QC Requirements & Comments: 

(PM-\ C)t.,q) {r'\( . ( ., ... J-r..c.-+ ~- !e.._c;-'-1..,r- ~ (e,,-t.,_ c.~,Jyk. ), > t 
Custody Seals Intact: D Yes D No Custody Seal No.: Cooler Temp. ("C): Obs'd: Corr'd: Therm ID No.: 

Relinquished by:&~ Company: Date/Time: Received by: Company: Date/Time: 

Tf--C 1/r/f; f r-:1 
Relinquished by: V' Company: Date/Time: Received / Company: Date/Time: 

-, 
Relinquished by: Company: Date/Time: Receivel in Lai fato~ ~ 

1 // ~_/ f?{i, );,, 1,,J / 
clla,ny_: 

7}j1.__ ~j;;~j- !lo- 'l/(j 

I 
I 



TestAmerica Canton Chain of Custody Record 
4101 Sbuffel Street, K. U. 

Hcrt:h Can-lcn. ml 44720 
Phone: 330.497.9396 Fax: 330.497.07n Regulatory Program: D ow 0 NPDES O RcRA ~ .Other: (5h; 0 VA.? 

Client Contact Project Manager: r<.d J.. ,e. levs.c.l-e r Site Contact: I.( , I~ I ( , c.. '""- Date: 
Company Name: 17 ..... c..... Tel/Fax: :)l-{L(- ?(}/?../ 1tft(- ?V/ > Lab Contact: r. Q,'Ye-..rc--. Carrier: 
Address: I , '<' 't.. W. '11 "- '?7 ':ii..,,1( -.Z.ot> Analysis Turnaround Time 

City/State/Zjp: L ~-'t ( v-J Ori '-l'Jll ) D CALENDAR DAYS [251 WORKING DAYS 

Phone: ... .10 - , 1 111- ;,C I 'L TAT if different from Below ~ dtJ a -z ,11 

Fax: ;. It, - ;, 'ILi- )0 7 :> D 2 weeks - - -z >- i. Project Name: _, (::,t--fU'G::, D 1 week >- C 0 0 0 
Site: c....11,- D 2 days - (J) 

~ ~ r.1 c:! ~ ::;; 
PO# 1 5(o 2 L./ D 1 day Q, -

,-.!: C. C I E rn ..... 
Sample ~ ::;; :r: < 

~ ::t ~ ~ Type 
.., E ,;. 

~ 0. Cl> ~ 

~ .O,. Sample Sample #of 
~ 0 ..... (C•Comp, ~ 't: 

Sample Identification Date Time G•Grab) Matrix Cont. = a) 
.,. ,- t-LL. a. 

ljl&L- I~ l/24/,S /D(N 6- 5 6 ~ I\) X X X X X X >'-
Vl&C- 15 I II, 5 1 X 'I- X X X 
f>I CrL - Of/ 1305 2.. X X X J, X 
Pl&<..- 01 ,~ I:> r5 '/ ~v 

,, 
1-. " X X X X ------ ---------- ---- ---- /~ I> 

,. 
t--1 v,"" r-:: 'r, I(' r--.. - - -t-----

Preservation Used: 1= Ice, 2= HCI; 3- H2SO4; 4=HNO3; s- NaOH; 6= Other ,'\.\eC> H 

J419::9 

I /1Ci /,.5 --
Oru;->·"" 

- -r--.. :- --

TestAmerica 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 
TAL-8210 (0713) 

COC No: Utl~.t.7. 
I of I COCs 

Sampler: f;:._y<A-" Yvl\ ~~"'-
For Lab Use Only: 

Walk-in Client: I 
Lab Sampling: ' I 

Job / SDG No.: 

').. 'iOV &"l 6 l 0r' 

Sample Specific Notes: 

' 

Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any sam"ples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

.}2!oisposal by Lab D Non-Hazard 0 Flammable D Skin Irritant 0 Poison B !2,9.unknown D Return to Client D Archive for Months 

Special Instructions/QC Requirements & Comments: .... 
Oh ,o VAP ( C,Ai=-._(. +- /tJ. le V <, <...µ, (' +J r (o_.,-,...,r"" "'"'"' \yk ,,~--t 

Custody Seals Intact D Yes D No Custody Seal No.: Cooler Temp. ("C): Obs'd: Corr'd: Therm ID No.: 

Relinquished by:~~ Company:,12..(__ DatefTime: Received by: Company: DatefTime: 
/<../I() l/i'l/25 Ii.flt ~ --r A ! / .,, ,,. 

Relinquished by: " Company: Date/Time: Received by: Company: . Date/Time: 

Relinquished by: Company: Date/Time: Received in Laboratory by: Company: DatefTime: 

• ,. 

\..,,,,i,.--'--,, 
~ ;;a me eec::- --~,-,.... ~,r;:: ;::r,,,,e::,! ---== ==· --,..-.,,nm== :r:r::-:ionr:::· ·=er:::::===== c:== ~~- ·~ = :::::r:;::. 



TestAmerica Canton Chain of Custody Record 
4101 Sbuffel Str-t'~t. ff. U. 

ff03'lb Can~on, WI +4720 
Phone: 330.~97. 9396 Fax: 330.497.0772 Regulatory Program: 0 ow O NPDES O RCRA ~ 0th Oh~o VA? 

Client Contact Project Manager: ~ "\f..., € ,ev ~ C.4• Site Contac t : --P: , \ ~TI c,. I""\ Date: 

Company Name:_ 7\"' L- Tel/Fax: :, •ft,JJ';>C 7r, I 3 11'(- 7u75 Lab Contact: r: 0 /'I\~ c,..r-e,... Carrier: 
Address: \ :)\(2. w , 71'-. >,t. ).., ·*- )..0-0 Analysis Turnaround Time 

City/State/Zip: c_ fe1,'t'.-fv-- ~ vtt ...,..,It> D CALENDAR DAYS lA\WORKING D~YS 

Phone: '2_/t;.) L{Lf- X)71.. TAT if different from Below ;Jf.c- ~r,::\ - "' z 
Fax: ,-, lb - ,--, .. ,_ 7707:, D 2 weeks -- i z >- ~ j ~ Project Name: 'L.lb'-IOb D 1 week >- C rt. ~ Site: Ll)r D 2 days - en C • .!: ~::; 
PO # 15b ;..L-f D 1 day C. - ~ E en 

~ 
I I ) 

1:::; Sample ~::; -:,: :::c 

t :r 
Type -o E <( 

~ r- F c:: C ., ... 
0 Sample Sample ... 0 I-

,,, 
(C=Comp, # of .! 't: t:... .,_;. 

Sample Identification Date Time G=Grab) Matrix Cont. :::::; Q) 
u.. 0. 

PIG-C.. - I\ 1/~t>//$ 1;1-)<_;, & s b }., IJ.. X X X X 'J. 'X ;,( 

Pie- c., , ,~ { /'j 50 s 2. >( X X ')( )< 

.:-1.,v - o- t I IL/'15 \}..) II 't 'I, }( )< X ;<.. 
~ f::> - os \JI -----

~ I, w ) X 

------ ------- 1 

------ ,..___ - /., ) ~ --- , 
;::;.,? -/4 -/,/ o, /,} 

' 
Preservation Used: 1= Ice, 2= HCI; 3- H2SO4; 4=HNO3; 5-NaOH; 6= Other /\1 ~ 0 t, I ~ ! \ I .. I 1 

041217 

'_l.,...U//~ 
t> ,V,'> - o~ 

111 , 
' 

----

TestAmeric6 · 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 
TAL-8210 (0713) 

COG No: Ol.f12. 11 
j of I COCs 

Sampler: \.:..Ye- l'v/ f, t..M 
For Lab Use Only: 
Walk-in Client: I 
Lab Sampling: I 

Job I SDG No. : 

~ .. 1CV~'1'b I 

Sample Specific Notes: 

-----
Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to d ispose of the sample. 

~isposal by Lab D Non-Hazard 0 Flammable D Skin Irritant D Poison B ~nknown D Return to Client D Archive for Months 

Special Instructions/QC Requirements & Comments: 

Oh,o VA? ( v"'t'\ c..-\ ~,th ,e \~ vsd . .,.r io ro,,.C. ' ;-- c..-~ '7k J, s-1. 
Custody Seals Intact: 0 Yes D No Custody Seal No.: Cooler Temp. ("C): Obs'd: Corr'd: Therm ID No.: 

Re linquished by~ .,. Company:7lL(,,, 
~/2J ~ e: I Y:>C 

Received by: Company: Date/Time: 
'/__;.; ,----i'-:_· 

' -r--A I· ?o 15:' f ·;::o 1-

Relinquished b~ • Company: Date/Time: Received by: Company: Date/Time: 

Relinquished by: Company: Date/Time: Received in Laboratory by: Company: Date/Time: 

'--. r°;fh -=-=- _-'U:l_-.-_ 

.. , ' 



TestAmerica Canton 
4101 Shoffel Strei!!t, H. U. 

Chain of Custody Record 
.J41215 

Horth tan!on, DH 44720 
Phone: 330.4,1. ,396 Fax: 330.497.07n Regulatory Program: D ow D NPDES O RCRA ~ Other: Dh-o vA? 

Client Contact I Project Manager: ~ 11-,e. ~~ s<.\q r 
CompanyName: fl;...C t11.1,..-v.,.,.,,< ... :\,:.\ /,/;">. !Tel/Fax: 3'1'-f. 7U T:../31/tt. :,Ol ) 

Site Contact: h. p..., I\; c. - !Date: 

Lab Contact: 'y. O',vb.... r-.. I Carrier: 
\ /;.Jf/ I'> . ~ 

1)rc,p · o -fi 
Address: 1 :> ~·.... W· ~ ':>T. ~ ::..CO I Analysis Turnaround Time 

City/State/Zip: C~ ~ \.. ,-..), O"'t! If\\\ > LO CALENDAR DAYS ~ ~~ w~RKING PAYS 

-- 2 weeks - 1 week 
-
~ 2 days - 1 day 

Sample 

Sample Sample 
Type 

(C=Comp, #of 
Sample Identification Date Time G=Grab) Matrix Cont. 

ff(,.t,-2._\ l/:.!Z/i s 13ao G- s s ""1-viXIXl >(lxjx 119 TJ< 
0 k <r - s () 1 ~ / 1 - 2 I l:>;,5 \ I J \I\I I I I I I IX 
l)K(r - S1~ IS/, - 2.. 
Dr.;(; - 501 l/ 1 - 2. 

l}'J 0 I I l 
'1,,- I J)L) .s 'V '1, ! 

JI JI I I I I I I >< 
~lJl 1 r r r T G< 

- ·--· -

-------- ------ --,---i_ ....r-?-t-
N-.:k--. 

-~~, ~ 
N-+--L 

Preservation Used: 1= Ice, 2= HCI; 3= H2S04; 4=HN03; 5=NaOH; 6= Other I"~ CJ t- 11 I I I I r I ; I c.l JI l 

Test America 
THE LEADER IN ENVIRONMENT AL TESTING 
TestAmerica Laboratories, Inc 

TAL-8210 (0713) 

COC No: Dlfl----rTS 
l of I COCs 

Sampler: i:. y<,.-'I. ~ r 1 , .,._ 1 
For Lab Use Only: 

Walk-in Client: I I 
Lab Sampling: 

Job I SDG No.: 
'J...qW~'16/ 

SampleS_eecific Notes: 

Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer thari 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

D Non-Hazard D Flammable D Skin Irritant O Poison B ~ nknown D Return to Client ~isposal by Lab D Archive for 

Special Instructions/QC Requirements & Comments: 

Oh,u \/AP I 
0 Yes Custody Seals Intact: . 

Relinquished by:~~ 
D No Custody Seal No.: 

Company: 

"'fT._(_ 
Relinquished bf'""' 

7 

Company: 

Relinquished by: Company: 

(c _,+,.,_Cf -1) Tev <;"c. kL,r-- --h:) ( r "' ~- r .,_ 
Cooler Temp. f'C} -Obs'd: 

~ ;1r;e1 Lf ssreceive~-

Date!Time: Received by: 

Date/Time: Received in Laboratory by: 

.. = 

c,..- <-> \ Y1'. \ ' *" 
Corr'd: 

Company: 
--,... ;-

Company: 

Company: 

,_. -a:: :r,;p ::G'.A! === re::\r 

Months 

Therm ID No.: 

Date/Time: 

- t 
Date!Time: 

Date/Time: 

I .. / ~ :;-· 



TestAmerica Canton 
4101 Shuffel Street. H. U. 

Hori:h ean!on, DH 44720 

Client Contact 
Company Name: I J. ... f 
Address: 

City/State/Zip: 

Phone: 
Fax: 
Project Name: ':..If/lob 
Site: t" i)F 
PO # 756 'L 'i 

.. 
Sample Identification 

b¥-(r - SI) 13/J-1 
01'-t- -se 1 )/3- i 
.fi 5S - o\( 5-7 
P1-ss- 6'2./ r- to 
r-i1;v- o, 
,0-0~ 
DuP- 01 

-----

Chain of Custody Record O 419 3 0 

1h 1 () VAf - - ~ . 

Project Manager: Site Contact: Date: lr3/1 5 -Tel/Fax: Lab Contact: Carrier: Dmr::i-d.-\ 
Analysis Turnaround Time 

D CALENDAR DAYS i)g WORKJNG DAYS 
11 

TAT if different from Below ':,~ -+.~ d -z 1 0 2 weeks --z >-
D 1 week >- C ~ 0 <) v 
D 2 days - "' 0- (;.. ~ ~ ::;; 
D 1 day 

o.. _ 
C C ~ E en 

~ 
-:r:: -.:r-
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March 29, 2016 

Mr. John hrnfelt 

Environm~ntf I Management Specialists, Inc. 
4601 Hom r Ohio Lane 
Groveport OH 43125 

RE: ODOT 603 Gravel 

Dear Mr. hrnfelt: 

I 

411 Oberlin Avenu SW, 
Massillon, OH 4464 
Phone: (330) 833-6 25 
Fax: (330) 830-1021 
Website: www.tige sandgr vel.com 

This letter is with regard to the material vou have requested for your project at Canton Drop Forge. Ou ODOT 603 
Gravel is processed at 411 Oberlin Avenue SW in Massillon, Ohio. The material is washed and a virgin aterial. When 
processin~

1 

ODOT #603 Gravel, it is dug 5' to 40' below grade. To date, we have never had any contami ation p oblems 
with our D T #603 Gravel and we have no reason to believe there are any environmental issues. 

If you shor d need any further information, please do not hesitate to contact me direct on my cell at . 

Sincerely, 

<J..rii a,,,_, MU4. 
Jonathan tock ( w!:) 
Plant Man ger 

Oak/JDS 

non-responsive



"IMBi:f-~ - _1:® 
Energy. materials, recycling and disposal done r ight. 

April 1, 2016 

RE: EMS on Site/Canton Drop Forge 

To Whom It May Concern: 

Kimble Company 
3596 State Route 39 NW 

Dover, OH 44622 
Phone: (330) 343-1226 

Fax: (330) 343-7560 
www.kimblecompa nies.com 

The clay material that was recently hauled from our East Sparta pit to the project at Canton Drop Forge 
has been recently produced and processed. This material is free from hazardous, toxic and radioactive 
wastes. 

If you need anything further please feel free to contact Dave Jones at (330) 340-9043 or myself at the 
contact information listed below. 

Mick Snyder 
Kimble Company 
3596 State Route 39 NW 
Dover, OH 44622 
(330) 343-1226 x2379 
msnyder@kimblecompanies.com 



D 111 r 

4586 Fohl St. S.W. Canton, Ohio 44706 

March 22, 2016 

Environmentalist Management Specialist, Inc 

4601 Homer Ohio Lane 
Groveport, Ohio 43125 

Dear Mr. Ehrnfelt: 

s 

330-484-3825 

Our virgin topsoil is located in Navarre, Ohio by the YMCA and Neomodal 
on Market St. 

I have no reason to believe that there are any environmental issues with this 
material. 

Please let me know if you have any questions. 

Thank You 

David King 
Owner 
King's Dump Truck & Topsoil 

D 0 
King's Landscape & Bobcat Work 
4586 Fohl St. Sw 
Canton, Ohio 44706 
330-312-6988 
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KAIWI<, 0<10 

PLA I[ 1 
OCTOBER 1991 
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4101 itiuffel Street, N. U. 

Horth Canton, OH·4f720 

Chain of Custody Record 

Phone: 330.497.9396 Fax: 330.497.0772 
Regulatory Program: D ow O NPDES ORcRA [23'.pther: Oh;o VA? 

Client Contact Project Manager: ~it 1., c;cl-d"tlf,¼ ~ d,;h;,v\4l?~GQtact : J:. !7.., J f ·, c..," I Date: 

Company Name:, lh L 
Address: <._--.fu-• .... -~_\~It ~.--c-___ --, 1-x'-,,-_ -, - ,-. °111--<;-+ 

Tel/Fax: ;..it ; )•) · ?01~ !Lab Contact: Y. CAE>c ~ !Carrier: 
Analysis Turnaround Time 

City/State/Zip: ~ r le- ,i' I,,_\ Cl-\ J.j \l \ \~ 0 CALENDAR DAYS [)a" WORKING DAYS V 

TAT if different from Below -"-'---=- i" .,.,. 
0 , 2 weeks i" ;: J:~' 
cY 1 week ;: - '!!-

c "' 0 2days ;~ -< 
D 1dav ~;;; d.. 

Sample .,i :l: '-
Type ~ E P 

Phone: "~ ){. · -; t \'-\ - ") O 7 2.. 
Fax: 'Yl--1 - --;,u7'3 
Project Name: '- L-)~ q '-:> ':; 
Site: C D F 
P O# 

10665: 

l/,/1 ~ 
v('Oy dr, 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 
TAL-8210 (0713) 

COC No: 0 J O 7 j .b 
=----i__ of COCs 

Sampler: ft,yw-, P~ 11: c..-
For Lab Use Only : 

Walk-in Client: I I 
Lab Sampling: 

Job / SDG No.: 

';._ 'iav S?ct 6 1 

Sample I Sample I (C=Comp, # of g .g . 
• I Sam ple Ident ification I Date Time G=Grab) Matrix Cont. ii: ~ I-

---~~l ('­
;~ :- I , -- \lt,.L-< Sample Specific Notes: 

Y~{;-L - l'.L I ,;7;;~ l & I So--' I b 1/Jld XIXIXlxJX 
?-;.ere - ,, I I I I \ I I I 1 I ,1 iL><lXlxJM 
?;..& c. - 'J.-, I l _1_ I I I I I I I 1111 xl xi X1 M l 
?').. 6- c.. - :. ;_ I I I I I I I I I I 11 11 XI XI x1 xt-:>< 

· I ~~~ ~ ~;: I I I / I I 111111111~~~~~ 11 111 111111 1 I 
p:. e,-- c,, - o s I I I I I I I I t I ll ] I X1 XlXl Ax' 

· I . Th -
0 

I I J I " I ~ I ~ 1::ru11111 t 1111 111 111 1 I ::::;z 
~ ' LI/ , 

i=:- ~ I/_: r--1--i--+-L. 

Preservation Used: 1= Ice, 2= HCI; 3= H2S04; 4=HN03; S=NaOH; 6= Other A \E::. C H 
Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 mont h) 

Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
.. 1Comments Section if the lab is to dispose of the sample. 

, ~ 
/ 

0 Non-Hazard 0 Aammable 0 Skin I rritant O Poison 8 Q3q:,nknown D Return to Client ~ Disposal by Lab 0 Archive for Months 

Special Instructions/QC Requirements & Comments: 

( c ,..-k-1. d- I<. ~ vS&~ r ( t'tv~ 'to ( 011~ r ""- o..~\1.-I<- l · $+ Oh.o VA? 
Custody Seals Intact: 0 Yes D No 

R~1:~ {y<J~ 

Custody Seal No.: 

Company: 

~c 

Cooler-Temp. (°C): Obs'd: Corr'd: ____ Therm ID No.: 

~~/4imizd~tt;; ~ ~ nyGt-- /D; }e;ml l to 
Relinquished by: Company: Date/Time: !Received by: -.;;,,- !Company: !Date/Time: 

Relinquished by: Company: Date/Time: Received in Laboratory by: Company: Date!Time: 

' 

I .<:.:LI <"' 

___ ,_ - -~-~-- ---=-=--·---= e:--:---- ..::c::::i,.. =-c:: _.,,,,.. *- . === === - em mm _.... m:xr === ,,,., ==r --: ,:n:r: ,,...-_--==--:;. :e:-:rm=·;,,i;;;;:;,~ 
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restHmerrca-~anron 
4101 Shuffel Slree~, M. U. Chain of Custody Record 

Uor!h Cantonp UH 44720 
Phone: 330.491.9396 Fax: 33ll.497. 0i12 

- . - · · - · - ~ 'v-· ·- · . 
,,, "' ' ' J 

Client Contact Project Manager: Site Contact: 
, 

Company Name: --r-r .... r Tel/Fax: Lab Contact: 
Address: 11., I(" )._ I,< ; Ctr,_ c._+ Analysis Turnaround Time 

City/State/Zip: I \:;. , ,.,, ), - \ D CALENDAR DAYS I~ WORKING DAYS 

Phone: " )/., . ~...,q, )- , () "),, TAT if different from B~low S:f-c..a \:e.. id - V' 
z / 

Fax: D 2 weeks -- 1 z >-
Project Name: "'1-)r Ci';) D 1 week >- 0 ' Site: ''(_'\) i= D 2 days - cn D C ~::;; < P O# 1Z'l7tl D 1 day Q. - (.! w E cn J G I.! 

Sample ~::;; . :r -,::, E ' C.!'. Type ., ~ 

~ 
::i: :z <{ Sample Sample ~ 0 

(C=Comp, #of .s 't: 'f: r- f- 1-
' Sample Identification Date Time G=Grab) Matrix Cont. = Cl> u. ~ 

-
PJ...c-c. - 7 {) ,;; )/il 12..L/(') G- 1) :\ h ) A X 'f )( /, 'f 

' ;5\".l (,.. ( - It , .. s,:; I I I 

1 
VJ.,(- ( - (__~ ,,os 
j7'2..C,(. - lO I; :>t, 

()-;..&c.- I I l )t../o ,, \, ,. \ J. ' J ' 
Tl) , o'J-. Jt '-..... j WT 1. 

\ , X 

Preservat ion Used : 1- Ice, 2= HCI; 3= H2S04; 4- HN0 3; s-NaOH; 6= Other ( '\. CD:! '/1, I i I I 

1Q6648 

' I ' • 

Date: 

Carrier: 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 
-~- ..,_ . .,. , .... ,.,,, 

COC No: ('")l \'3IC, 
----+- of I COCs 

Sampler: 

For Lab Use Only: 
Walk-in Client: I 
Lab Sampling: I 

Job / SDG No.: 

r; J..\ m k'i c. I 

Sample Specific Notes: 

Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample . 

0 Non-Hazard O Flammable D Skin I rritant O Poison B ~ nknown D Return to Client ~isposal by Lab D Archive for Months 

Special Instructions/QC Requirements & Comments: 

CJh,o VA? 
Custody Seals Intact: D Yes D No Custody Seal No.: Cooler Temp. ("C): Obs'd: Corr'd: Therm ID No.: 

Re_lin,ETuished by: r\, Company: Date/Time: Received by: Company: Date/Time: 
! l1 I i';.;r:,,q;./ v~1 ThC 1/,-.,~t, ·1--t3 --b. 

Re) inquish'ed by: -=- Company: Date/Time: Received by: Company: Date/Time: 

Relinquished by: Company: Date/Time: FJt eived in L{)boratory~ c91fWL Drni~ ) I ( n JLj2£ ~l'o... · · £ 0 /I.Ao 
• _ , ...,.,,. '" -.r 

~ 
._ ........... ~ ~..,........------- :.GA' --,-· ·±n· ZFRf ·== = 



l 

• 

• 

.. 

• 

.anton 
f1B1 Stiuffel Slreet, K. U. Chain of Custody Record 

Morth Canton, DH 44720 
Phone: 330.491.9396 Fax: 33G.~97.Ui12 

Regulatory Program: D ow 0 rJPDES D RCRA ~ her: c7h:, i) '/A? 
Client Contact Project Manager: ~n,·,c IE\, '.>l~ r Site Contact: ~- Rll;e.. ...... Date: 

Comp'any Name: ,-p. l. Tel/Fax: ':.ll • ,•1 11- 5(>12.. Lab Contact: ., djV\/?(Atc,.._ Carrier: 
Address: H,~2. W . <=tTh. St. Analysis Turnaround Time 

City/State/Zip: r: (Q v( I c.-a_ v'r\ lJt-J I I '> D CALENDAR DAYS l_D WORKING DAYS 

Phone: '2.lb-~'1 11- 1072 TAT if different from Below \tc...---.\,:.rd - ;!-z 
Fax: ':/6 · Vl--1- ""'>lit~ D 2 weeks -- 1 z > 
Project Name: 1 '-1 '2 '1 Jr~ D 1 week > C 
Site: ~l)F D 2 days - en 0 'v 

~ ::;; of. E PO # ~778'! D 1 day C. - < 
E en ..: r.: 

Sample ~::;; 

~ 
I I -:s: -

Type 
,, E ::.:: '::t ~ 

a ., ~ 

Sample Sample ~ 0 

~ (C=Comp , #of ~ 't: ~ I-Sample Identification Date Time G=Grab) Matrix Cont. = Q) 
LI,. Q,. 

P?_ & c., - l 8" )/1'-llt' lloS. G So:l 6 "' "' x 'J )( ~ .,. 

1
;- ,..._.,... "' ....... 
doo.:+~ 

I/ill Ir 6 ~ 
DCt>?·~ 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc. 

TAL-8210 (0713) 

COC No: DI\ '-\\lo 
___j_ of J COCs 

Sampler: ~ iv- \7 v {(ic.... 
For Lab Use Only: 

Walk-in Client: I 
Lab Sampling: I . 

Job / SDG No.: 

1 '1 O"b&"q 6 l 

Sample Specific Notes: 

.. 

... 

Pt<.r<-- I'\ \\ \ s \ \ I ./ . 
p-;..._ 3 '>- 0 l 

, n:.s I I \-lc-i ! . 

j);,._ 3 s - 0 2., 'i,, 11')S ,, 4- ~ I !1, ' ~ Hold \ 

Th-o3 ,;,.,1i b '- ' wT 1-. 
' I X 

-

. 
.. 

...,,. ... -
Preservation Used: 1= Ice, 2= HCI; 3= H2SO4; 4=HNO3; 5=NaOH; 6= Other ~ e v tt -14 ' 

.... , 

Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

0t,isposal by Lab D Non-Hazard 0 Flammable D Skin Irritant 0 Poison B i;&'..unknown 0 Return to Client D Archive for Months 

Special Instructions/QC Requirements & Comments: 

(' h.u VA,°?. ro~-- < ;- f>.11tv~~r -to (c,/l~.r--- lAol d f'.~ .Cc1r ;:,2-:n- o \ -r p1_-y<; · o'2.. 
Custody Seals Intact: 0 Yes 0 No Custody Seal No.: Cooler Temp. (°C): Obs'd: Corr'd: Therm ID No.: 

Relinqui~ 
LAv ~ 0PV~() Company7°R(_, 

~4\/i;e: \ 2. (}"i 
Received by: Company: DatefTime: 

Relinquished by: Company: Date/Time: Received by;1 
. 

Company: Date/Time: 

I I I I I I 
Relinquished by: Company: Date/Time: 

Receive7l/J11/X A/J c.1Jll!-r °'~ Dai7FJbf_/ ;J:o7 , , -

'~- - ------==--- --- - - -- ~½~ ' --:....,..·--= -i-:H.,..... - -=-~ ,--:; = ,;: -- nae:'.== e:ire === === ~ ....... ---=---= . .,........ ...,....-inc 
~:; 



-
TestAmerica Canton 
~101 Shuffel Smet, H. It Chain of Custody Record 

115869 
Horth Cani:on, DH 44720 

i Pb~ne: 339.4'7.ffifi F.ax: 338.i9?.0772 ;:> 
~ - .. 

~ Client Contact ' Project Manager: t'S+-ev".,~ a.,-1...n Site Contact: g_ Yv I/ ~Cl\ ..,.. .Date: \ /")..h/1 h -" 
Company Name: , l~G Tel/Fax: ?-lb- '7,~l} - ?0 7?.. Lab Contact: ·y_ 6'~ Carrier: n.r~y ~ 
Address: l~x-'2- IA}. 0\7 h. :::,r Analysis Turnaround Time I 

City/State/Zip: · r 1('>1"" ,{c----J ·,O'H L-f'-HI.:;> 0 CALENDAR DAYS ~ WO_R~NG D.A.YS V, ,_ 
Phone: Ali:-.. - -:,LILI - '3072 TAT if different from E!elow ~ ~ -

i z 
Fax: ;..IL - '3Lf £.\ - ::>07 ~ D 2 weeks --

~ 
z >-

Project Name:- 1.L-1 )"\ 9 "), . _., 0 1 week >- C ~ . Site: (' i)p D 2 days -(J) 

;£ p 
P O# --X:7,~ I 

~::;; 
D 1 day Q, -

E tJ> 

Sample ~ ::;; 

~ 
:I 'ei ~ 

-.:t 
' Type 

,, E 

~ r-Sample Sample 
., ~ 

~ 0 

'" (C=Comp, #of 2 't: i...: Sample Identification Date Time G=Grab) Matr ix Co nt. = (1) 
LL CL 

P2-&G,.. D3 \/20~ If 16 & . St,i{ 
_, 

"'- A, X X X., K X 
YlSS - 03 I HAO ~ .J. l, I 1 lX' X X I,>< X ( 

4 gT JJ_,... O I I 111.. S I WT ~ I IX X X I)< K 
' 

TB-DY ~ "' . ·J J, ( ~ tl f. 
I . ,. - ---------------- - 41b (' ) 

~~ 
.,. . ,, <. 
~ 16 ----

.( , 
~ , 

Preservat ion Used: 1= Ice, 2= HCI; 3= H2S04; 4=HN03; 5=NaOH; 6= Other \'\.e,{~{"" llt. I l,.f ' \ 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc 

COC No: or~c.,ir,, 
I of I COCs 

Sampler: £L '\C,v\_ \ {; IJ ; Cl .,,. 

For Lab Use Ori ly: 

Walk-in Client: I 
Lab Sampling: I 

Job / SDG No.: . 

'A l-f rm 75:V/I-, I 
-

Sample Specific Notes: 

----
Possible Hazard Identification: Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

D Non-Hazard O Flammable D Skin Irritant O Poison B .,&'unknown D Return to Client ~ isposal by Lab D Archive for Months 

Special Instructions/QC Requirements & Comments: 

O}\ \0 ...JA.? 
Custody Seals Intact: 0 Yes 0 No Custody Seal No.: Cooler Temp. CC): Obs'd: Corr'd: Therm ID No.: 

RelinAuished by: ·~ {j Company:l"7L G -Date/Time: Receiv~ Company: Date/Time: 
(: I<'.~ ~ I,' _.1~ ' 

t/).1,/," I Z.(O 'A I 7~ \.,(\\h~ ~ i,V\...J ; 

Relinquished by: Company: Date/Time: Received by: Company: Date/Time: 

I 
Relinquished by: Company: Date/Time: Received in Laboratory by: Company: Date/Time: 

- ~- -~---- v:::---ry, -- ~ -= ·'--=, =-··- === ---·:--r'TTTleC'l"r'.:r:::: ·;:;,::;,e FJSXF":m::r == -~~ ~----=-:-~·-=====r- ·==·====-=-·===- -~ 
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1esiHm~r1ca-~amon 
4181 Shuffel nreet, It U. Chain of Custody Record 

Horth Canion, DH 44720 
Phone: 336.497.9396 fax: 330.497.0772 

- ~ \ . .., ., ' ' 
Client Contact Project Manager: 14-te v c,<. \.., r,., 1"' s. l f, S~~ Contact: R. 'i' \I: -

Company Name: -,-r..., ( Tel/Fax: '/1, • '.> 1 /lt - :.n,'2.. Lab Contact: i-' ' ()',.Ae_,..r o....._ 
Address: , · I<'" I, ' . ;-n,. c;-+ Analysis Turnaround Time 

City/State/Zip: ( , .... -.() \, A \ ',~\ r)t\11 ?.., D CALENDAR DAYS D!:"W0RK!NG DAYS , 
Phone: ,. It , \!} 1\- -:., -r TAT if different from Below s+,A,\.,.r-J -z ) 
Fax: ; , ,,, . ~; ""') -; D 2 weeks - -Z> 

~ Project Name: 'I (Ill Cc-=..; D 1 week 
> C C 

Site: (" r, )7 D 2 days -- (J) 
.Q 

c,J. .!!! ::;; ~ -< PO# ~ ,,x-\ D C. - -: 1 day E <J> r..: 
Sample ~::;; :t I , ...., 

,:, E f 
:z ( .t:. 

Sample Sample 
Type Q) ~ 9 It 't -1-~ 0 

(C=Comp, #of $ 't: 
Sample Identification Date Time G=Grab) Matrix Cont. = Q) u. 0.. 

)) ;._ (r (._ - l L\ }./;/)" 10,c;o ( ... So,) G, ,.. "~ )< '} )< I.>< )( 

?2..( - (.. - , -; }l (TT) \ 

y ';.../- l - OX" 11 55 I 

P 1 (; c - 01 I l 'UfO J 
' r2.Cr c - cr--, 1:.145 
?-:.(-( - 01 l30S 

P:: l, ( - 0 '2 1-:.. 3n I "i '\ ' ' ' \ 

Th - ni:;- ..........____ '1 wi 1- ' ' '\ ' 
, 

Preservation Used: 1 = Ice, 2= HCI; 3- H2S0 4; 4=HN03; 5=NaOH; 6= Other "' o r 1 ... , 1:t 1 

"'" +'*"· '"~ r-.,... J.uooou 

- " 
Date: 1/:,/,t-, 
Carrier: ,...,~):-,, .l:l ' 

I 

' 

Test America 
THE LEADER IN ENVIRONMENTAL TESTING 

TestAmerica Laboratories, Inc 

.. . - ·- ,-· ·-, 
COC No: n ~ ()-; \ l. 
--1---- of 1 COCs 

Sampler: C..v,. "' i'. , \\: , ~ 
For Lab Use On(y : 
Walk-in Client: I 
Lab Sampling: I 

Job / SDG No.: 

1... 1-l cmx-'=tt-. I 
• 

Sample Specific Notes: 

Possible Hazard Identification: Samp e Disposal ( A fee may be assessed if samples are retained longer than 1 month) 
Are any samples from a listed EPA Hazardous Waste? Please List any EPA Waste Codes for the sample in the 
Comments Section if the lab is to dispose of the sample. 

0 Non-Hazard O Flammable D Skin Irritant O Poison 8 ~ nknown D Return to Client ~ Disposal by Lab D Archive for Months 

Special Instructions/QC Requirements & Comments: 

Oh ,A , J A? 
Custody Seals Intact: D Yes 0 No Custody Seal No.: jCooler Temp. ("C): Obs'd: Corr'd: Therm ID No.: 

Relinquished by: Z-.; Company: Date/Time: Received by: Company: Date/Time: 

~~ J°h(, lhA.(..,. 1 •\7;;> 
Relinquished by: V / Company: Date/Time: Received by/) Company: Date/Time: 

. I A 
Relinquished by: Company: Date/Time: 

Received 1~?t1'. ~ Company: 

i~---L-r- D35riJ II n //? / VI --r-,.J 1t.1 ~r 
. I I (j I V - ,- I I . I . . -- ' - _J 



ALL-WEATHER WRITING PAPER 

Name Tfl.~ 

Address _ 1-'--3-~_2._ W-'----, q-'-'fl.---=---~-~ ---'-5',-;+t,-=--2.c,o--'-·-__;__ 

Pho ne ___ t ,;_,;,_lb_- _,~_;_~_- _'\.-=----7 -='2:....__ _____ _ 

Project l 17 f Pc, .. ~ l luvkr 

?0'1J, - ).lb4 OG, - 010 ~ ~ 

Clear Vinyl Protective Slipcovers (Item No. 30) are available tor this style of notebook. 
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation 
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